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EXECUTIVE SUMMARY 
 

 A team of employees from the Plutonium Finishing Plant 

(PFP) visited the RL Advanced Mixed Waste Treatment 

Plant (AMWTP) site in Idaho, to observe equipment that 

may assist workers in entering highly contaminated areas 

of PFP. The team will continue to evaluate the equipment 

in partnership with RL health and safety to determine its 

potential use.  

 The CHPRC Project Review Board (PRB) completed a 

comprehensive evaluation of the Engineered Container 

Retrieval and Transport System (ECRTS) CD-2/3 Package 

for the Sludge Treatment Project (STP). The PRB reviewed 

the package to ensure its readiness for submittal to RL for 

review and approval. Approval of the CD-2/3 package will 

be an important step forward in the preparations for the 

retrieval of highly radioactive sludge from the K West 

Reactor fuel storage basin. 

 The STP conducted the Annex constructability review 

meeting with participants from CHPRC and construction 

subcontractors.  The review is underway and focused on 

the design for the balance of construction.  The 

Construction Layup Report (PRC-STP-00802) was 

issued on June 25.  

 The Soil & Groundwater Remediation Project 

(S&GRP) reached another fiscal year Key Performance 

Goal (KPG), meeting and exceeding the target to treat 

1.4 billion gallons of contaminated groundwater by 

September 2013.  

 CHPRC met its KPG to submit the 100-NR-2 Remedial 

Investigation and Feasibility Study and Proposal Plan 

Draft A to the regulators.  

 CHPRC completed the ISO 14001 annual audit of its 

Environmental Management System (EMS), the 

company’s certified management tool for ensuring 

environmental protection practices across the CHPRC 

projects. The audit identified 11 Proficiencies, and no 

Major Non-conformances, Minor Non-conformances, or Opportunities for Improvement findings. 

 

 

 

 

Workers from PFP visit another DOE site 

to share lessons learned and observe 

equipment 

K West Annex constructability review 
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Focus on Safety 

 The President’s Zero Accident Council meeting for June 2013 was hosted by the Soil and 

Groundwater Remediation Project.  The three main themes for the meeting were timely: 

o Boating Safety 

o Fireworks Safety  

o Skin Cancer Awareness 

 A local deputy sheriff made a big splash as he provided safe boating tips.  The deputy 

focused on safe and required equipment, including means to alert others in 

emergencies, expectations for cautious and sober boat operations, and recommendations for boat 

education courses.  A presentation on fireworks offered a spectacular array of laws, tips and rules to 

help make a holiday celebration a safe, but fun event without injury.  The serious reality of skin 

cancer was discussed, giving the audience excellent advice on risk factors, 

screening tools, and protective measures.  Presentations on the Environmental 

Management System (EMS), Voluntary Protection Program (VPP), safety 

performance, good news stories, and recognition of employees who help 

others completed the meeting.  Four “Thinking Target Zero” (TTZ) bulletins 

were published in June to convey important environmental and occupational 

safety and health messages:  
o Propane Cylinder Safety 

o ISO 140001  
o VPP Merit 

o Spill Prevention 

 June Weekly Safety Tailgate briefing packages communicated relevant topics and safety information 

to the workforce:  

o Drill Response 

o National Safety Month 2013 

o The Importance of Signatures on Work Documents  

o EMS Audit 

o Hydration 

o Elevating Work Platforms 

o VPP Weekly Spotlight and other VPP messages 

o “What Would You Do?” Ethics Awareness messages 

o Injury/Illness Summaries, Close Calls, and the TTZ of the week 
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TARGET ZERO PERFORMANCE 
June 2013 

CHPRC continued focusing on integrating safety programs in all program and project areas.  

 

 

Total Recordable Injury Case (TRC) Rate – The 12 month rolling average TRC rate of 0.70 is based 

on a total of eleven recordable injuries (7 Recordables and 4 DART cases).  There was one 

Recordable/DART case in June 2013.  There are currently two cases being reviewed as potentially 

Recordable.  Through June, hours worked since last Recordable Case = 136,657. 
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Days Away, Restricted or Transferred (DART) Workdays Case Rate – The 12 month rolling 

average DART rate of 0.25 is based upon a total of four Days Away cases.  There was one DART case 

in June 2013.  Through June, hours worked since last DART Case = 136,657. 

NOTE: DOE-EM have revised their TRC rate goal to 1.1, while the DOE-EM DART rate goal is 

unchanged (0.6) for FY2013. 

* The monthly numbers indicated in the chart are updated to reflect the month in which the injury 

occurred.  The rates also capture any changes resulting from reclassified cases or those added as a result 

of completed investigations. 

 

 
 

First Aid Case Summary – CHPRC reported ten first-aid cases in June 2013.  The biggest contributors 

were four sprains/strains/pains, two cuts/lacerations, two potential odor exposures, and two 

miscellaneous. 
 

KEY ACCOMPLISHMENTS 
Projects 

 Refer to Sections A through G of this report for project specific accomplishments. 

Project Services and Support 

 Refer to the Appendix B section of this report for specific Project Services & Support 

accomplishments. 
 

MAJOR ISSUES 

Refer to Sections A through G of this report for the project specific Major Issues. 
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EARNED VALUE MANAGEMENT 

 
 

 
 

Performance Summary 
CHPRC continues to track completion of contract scope within budget and is currently projecting a   

Variance at Completion of -$31.1M with $85.5M of Management Reserve for a total positive variance 

of $54.4M. 

Overall, the project was 24.4% behind schedule and 4.1% under cost in June.  For FY2013, the project is 

14.4% behind schedule and 1.7% under planned cost.  Schedule performance in June was primarily due 

to: 

 RL-0011 – Delayed PRF work efforts impacted by continued PRF canyon crane failure, process 

vacuum and transfer line removal efforts have been deferred, due to focus on high-hazard work 

scope, deferred 242-Z D&D field work due to sequestration, continued impacts due to bargaining 

$M $M $M

Actual 

Cost 

Actual 

Cost 

 BCWS BCWP ACWP Schedule Cost BCWS BCWP ACWP Schedule Cost BAC EAC Variance

RL-0011 - Nuclear Materials Stab & Disp PFP 9.3 4.9 7.4 (4.4) (2.5) 619.3 591.4 615.7 (27.9) (24.3) 940.3 1,008.5 (68.3)

RL-0012 - SNF Stabilization & Disposition 4.7 3.3 2.3 (1.4) 1.0 381.5 367.8 372.0 (13.7) (4.2) 606.5 634.6 (28.0)

RL-0013 - Solid Waste Stab & Disposition 6.4 6.5 5.5 0.1 1.0 765.4 765.1 749.9 (0.4) 15.2 1,344.5 1,329.1 15.4

RL-0030 - Soil & Water Rem-Grndwtr/Vadose 8.5 6.9 6.0 (1.7) 0.9 883.4 876.1 872.9 (7.3) 3.2 1,495.5 1,494.1 1.4

RL-0040 - Nuc Fac D&D - Remainder 0.8 0.8 0.7 (0.0) 0.2 373.1 372.8 344.6 (0.3) 28.2 488.7 460.8 28.0

RL-0041 - Nuc Fac D&D - RC Closure Project 0.6 0.5 0.2 (0.1) 0.3 301.1 299.9 279.1 (1.2) 20.8 467.5 449.2 18.3

RL-0042 - Nuc Fac D&D - FFTF Project 0.2 0.2 0.1 0.0 0.1 15.3 15.3 13.1 0.0 2.2 26.5 24.4 2.1

(Numbers are rounded to the nearest $0.1M )                 Total 30.5 23.1 22.1 (7.4) 0.9 3,339.1 3,288.3 3,247.3 (50.7) 41.0 5,369.5 5,400.7 (31.1)

Current Period Contract to Date

Budgeted Cost Variance Budgeted Cost Variance

Contract Period
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unit personnel stepping down from Supervisory positions, and the turn down of overtime by 

bargaining unit personnel.   

 RL-0012 – Sequestration-driven suspension of Annex Construction and supporting activities. 

 RL-0030 – Early completion of the NR-2 barrier work that was planned in FY2013 but completed 

in FY2011 and FY2012; well drilling delays for H, K, ZP-1, and M-24 wells due to sequestration 

impacts; BC-5 well drilling delays due to cultural and ecological review issues; and geophysical 

logging activities supporting the well drilling activities that are delayed are also impacted. 

Cost performance in June was primarily attributed to: 

 RL-0011 – Unplanned chemical mitigation scope, extensive time required to repair the PRF 

canyon crane, the inability of D&D field work teams to work as planned, combined with a limited 

ability to reassign resources to other work, and D&D Project Support earning in proportion to 

discrete work, while a constant staff provides the required services.   

 RL-0012 – A credit for an over-accrual of the Annex Construction contract, material inventories in 

100K facility Ops resulted in a credit, MSA charges were lower than budgeted and labor charges 

for the Project Management accounts were less than anticipated. 

 Realized efficiencies in multiple projects necessary to meet project funding requirements. 

 

FUNDING ANALYSIS 
FY2013 Funds vs. Fiscal Year Spend Forecast ($M) 

  
Funds/Variance Analysis: 

FY2013 projected funding did not change in the month of June, and remains at $378.9M. 

 

 

 

 

 

 

 

RL-0011 Nuclear Materials Stabilization and Disposition 117.0 110.3 6.7 

RL-0012 Spent Nuclear Fuel Stabilization and Disposition 62.3 62.1 0.1 

RL-0013 Waste and Fuels Management Project 82.7 80.0 2.6 

RL-0030 Soil, Groundwater and Vadose Zone Remediation 91.8 88.6 3.2 

RL-0040 Nuclear Facility D&D, Remainder of Hanford 13.0 12.0 1.0 

RL-0041 Nuclear Facility D&D, River Corridor 9.8 8.8 1.0 

RL-0042 Fast Flux Test Facility Closure 2.4 2.1 0.3 

378.9 364.0 14.9 

Variance

Total Base: 

FY2013

PBS Project

Spending 

Forecast

Projected 

Funding 
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BASELINE CHANGE REQUESTS 
In June 2013, CHPRC approved and implemented three (3) BCRs.  The change request is identified in 

the table below: 

Change Request # Title Summary of Change 

   

Implemented into the Earned Value Management System for June 2013 

BCR-030-13-012R0 Implementation of TPA 

Change Packages M-85-12-02 

and M-15-12-03 into the RL-30 

PMB 

This BCR implemented two approved TPA change packages 

into the PMB baseline for PBS RL-030, these packages were 

approved on 4/25/2013. 

BCR-030-13-013R0 Implementation of Change 

Order 221 

This BCR modifies the PMB to align with the definitized 

value approved by RL in Contract Mod 272, Change Order # 

221. 

BCRA-000-13-003R0 000-Adminisrative Change for 

PMB Update Milestone 

On 10/31/12 Central Scheduling identified an error and 

directed the move the milestones (FY2014-FY2018) Submit 

Annual PM Baseline Update from WBS 000.17.22.01.04 

Interface Management to the appropriate WBS 

000.17.19.01.01 EVMS Compliance and Reporting. 
 

Overall, the contract period Performance Measurement Baseline budget decreased ($254.8K) in June 

2013. 
 

Management Reserve Activity 

BCR Number Title Fiscal Year MR  

BCR-030-13-013R0 Implementation of Change Order 221 2013 $311.6K 

 

Fee Activity 

BCR Number Title Fiscal Year Fee  

BCR-030-13-013R0 Implementation of Change Order 221 2013 $2.5K 

 

See the Format 3 Report in Appendix A for a complete listing of the specific change requests and the 

impact on the PMB budget by fiscal year.  The PMB values of change requests processed in June 2013 

are summarized by fiscal year in the tables below (dollars in thousands): 
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June 2013 Summary of Changes 

 

  
 

Changes to/Utilization of Management Reserve in June 2013 

 

  

FY2009 FY2010 FY2011 FY2012 FY2013
FYs 2009-

2013

FYs 2014-

2018

Contract 

Period 
Total PMB

PMB 653,426 960,017 1,002,105 428,688 408,700 3,452,936 1,916,846 5,369,783 5,369,783

MR 0 0 0 0 2,782 2,782 82,439 85,221 85,221

Fee 39,712 48,772 32,322 17,023 13,112 150,941 76,751 227,692 227,692

Total 693,138 1,008,790 1,034,427 445,711 424,595 3,606,660 2,076,036 5,682,696 5,682,696

Change to PMB 0 0 0 0 -255 -255 0 -255 -255

Change to MR 0 0 0 0 312 312 0 312 312

Change to Fee 0 0 0 0 3 3 0 3 3

Total Change 0 0 0 0 59 59 0 59 59

PMB 653,426 960,017 1,002,105 428,688 408,445 3,452,682 1,916,846 5,369,528 5,369,528

MR 0 0 0 0 3,094 3,094 82,439 85,533 85,533

Fee 39,712 48,772 32,322 17,023 13,115 150,944 76,751 227,695 227,695

Total 693,138 1,008,790 1,034,427 445,711 424,654 3,606,719 2,076,036 5,682,755 5,682,755

June 2013 Estimate

May 2013 Estimate

June 2013 Change

PMB

MR

Fee

FY2009 FY2010 FY2011 FY2012 FY2013 FY2009-2013 FY2014-2018 Total

RL-0011 0 0 0 0 1,100 1,100 20,747 21,847

RL-0012 0 0 0 0 1,053 1,053 14,498 15,551

RL-0013 0 0 0 0 1 1 10,238 10,239

RL-0030 0 0 0 0 99 99 14,733 14,832

RL-0040 0 0 0 0 80 80 7,858 7,938

RL-0041 0 0 0 0 400 400 13,980 14,380

RL-0042 0 0 0 0 50 50 385 435

Total 0 0 0 0 2,782 2,783 82,439 85,221

RL-0011 0 0 0 0 0 0 0 0

RL-0012 0 0 0 0 0 0 0 0

RL-0013 0 0 0 0 0 0 0 0

RL-0030 0 0 0 0 312 312 0 312

RL-0040 0 0 0 0 0 0 0 0

RL-0041 0 0 0 0 0 0 0 0

RL-0042 0 0 0 0 0 0 0 0

Total 0 0 0 0 312 312 0 311

RL-0011 0 0 0 0 1,100 1,100 20,747 21,847

RL-0012 0 0 0 0 1,053 1,053 14,498 15,551

RL-0013 0 0 0 0 1 1 10,238 10,239

RL-0030 0 0 0 0 410 410 14,733 15,143

RL-0040 0 0 0 0 80 80 7,858 7,938

RL-0041 0 0 0 0 400 400 13,980 14,380

RL-0042 0 0 0 0 50 50 385 435

Total 0 0 0 0 3,094 3,094 82,439 85,533

June 2013 MR Changes/Utilization

May 2013 MR Totals

June 2013 MR Totals
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SELF-PERFORMED WORK 

Business structure information documents ongoing compliance with the requirements of the Contract 

Section H.20 clause entitled Self-Performed Work. 

         

Notes: 

1. Since the CHPRC contract award in October of 2008, CHPRC has subcontracted $2.06B in 

goods and services with over 48.7% going to small businesses.  All subcontracting sub-goals 

have been exceeded.  CHPRC was on track to meet the 49.3% overall goal prior to Sequestration 

impacts. 

2. Approximately 93% of the total dollars arise from service and staffing Contracts and Contract 

amendments with five percent of the dollars arising from P-Card purchases and the balance from 

purchase orders for materials and equipment. 

3. This report excludes blanket contract values which are only estimates and not used for payment 

obligations. 

4. Data is summarized by business categories (Women Owned Minority Business Enterprise codes) 

in accordance with socioeconomic reporting requirements.  Small business categories overlap 

and should not be added together. 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

Contract 

Section 
Project GFS/I 

 

Status 

 

CONTRACT 

J.12/C.2.3.6 PBS-13, 

Transuranic 

Waste 

Certification 

WIPP provides shipping resources and manages the schedule for 

transportation of these containers to WIPP.  The schedule is 

variable and the number of shipments is controlled by DOE-HQ on 

a complex-wide priority.  Cost for shipment of TRU waste offsite 

is borne by the Carlsbad Field Office. 

Ongoing 

 

Planned Subcontracting* $2,524,483,195

Contract-to-date awards $2,065,906,280

Goal Bal remaining to award = $458,576,915

 $ % % Goal award $ Bal to goal $

SB $1,006,664,506 48.73% 49.30% $1,244,570,215 $237,905,709

SDB $178,539,074 8.64% 8.20% $207,007,622 $28,468,548

SWOB $198,085,250 9.59% 7.50% $189,336,240 ($8,749,010)

HUB $46,912,206 2.27% 2.20% $55,538,630 $8,626,424

VOSB $114,635,235 5.55% 3.50% $88,356,912 ($26,278,323)

SDVO $54,876,124 2.66% 1.30% $32,818,282 ($22,057,843)

NAB $30,174,934 1.46% N/A * 10-year subcontracting projection

Large $563,023,466 27.25% N/A

GOVT $2,073,309 0.10% N/A

GOVT CONT $490,608,728 23.75% N/A

EDUC $90,043 0.00% N/A Total Contract Price: $5,679,329,866

NONPROFIT $3,202,776 0.16% N/A 17% requirement: $965,486,077

FOREIGN $240,074 0.01% N/A SB Awarded: $1,006,664,506

Total $2,065,906,280 100.00% N/A Balance to Requirement: ($41,178,429)

Contracts + POs + Pcard -10/1/2008 -6/30/2013

Contracts-to-Date Actual Awards & Mods

Reporting Category 

>17% of Total Contract Price performed by SB

PRC clause H.20 small business (SB) requirement:

Projection to FY2018 
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PROJECT SUMMARY 
 The Plutonium Finishing Plant (PFP) Closure Project continues to maintain PFP facilities compliant 

with authorization agreement requirements. 

Key Performance Indicators Current Month Contract To Date 

Glovebox/ Hood Removed or Dispositioned in Place 2 185 gloveboxes/hoods 

KPP Rooms/Areas Ready for Demo - 60 rooms/areas 

Asbestos/ACM Removed - ft. 17,491 feet 

Process Vacuum Piping Dispositioned - 2,545 feet 

Process Transfer Line Dispositioned - 1,033 feet 

Pencil Tank Units Removed - 110 pencil tank units 

Buildings Ready for Demo - 32 structures 

Buildings Demolished or Removed - 32 structures 

Non-radioactive Waste Shipped - m3 38 m3 

TRU/TRU-M Shipped - m3 1,180 m3 

LLW/MLLW Shipped 21 m3 4,110 m3 
 

 There were no lost or restricted workday cases this period. 

 Removal of plutonium-contaminated process equipment continued, with a particular focus on 

removing gloveboxes, associated piping, and ductwork.  In Room 235A-2, two gloveboxes (HA-

14CC and HA-13C) were separated, removed, turned over to Solid Waste Operations, and shipped for 

disposal on June 27.  The total gloveboxes removed to date is now at 80 percent complete.  

 PRF Canyon entries were completed to change the load brake oil, replace the electrical brake 

assembly for the hoist and prepare the crane for functional testing.   

 During the functional test of the crane with a load, the two fuses blew resulting in the loss of up and 

down functions of the hoist.  The fuses were replaced and the load removed from the crane.  A 

canyon entry was completed to perform electrical investigation of the festoon cables and hoist motor.  

Further investigation identified a short in the west festoon cable.  As a result, activities were initiated 

for the replacement of the festoon cables.  A representative from Konecranes was at PFP the week of 

June 10 to provide technical support on the PRF crane and to help confirm that efforts were being 

appropriately focused on the problem. The Konecranes representative issued a report confirming that 

the festoon cable is the most likely cause of the short.  In addition, the report also stated that the 

“brake drift appears to be caused by “ringing” (inductance backfeed) of the motor field collapsing 

through the brake circuit as it now does not have any contactor breaking the circuit.  The original 

demagnetization circuit accomplished this by use of a relay. 

 Removal of the equipment from the MT conveyor glovebox was completed.  Sweeping and wiping 

down of the MT conveyor was initiated. 

 Preparations are under way for the draining and removal of the hydroxylamine nitrate line in room 40.  
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EMS Objectives and Target Status 

Objective # Objective Targets Actions to Achieve Targets 
Due 

Date 
Status 

13-EMS-PFP-

OB1-T1 

Streamline PFP’s 

excess/reuse/ 

recycle program 

to reduce the 

storage time for 

excess/ reusable 

items 

Develop and implement 

project requirements, 

controls, guidelines for 

better coordination with 

Hanford excess/reuse/ 

recycle program 

Evaluate PFP’s current excess 

process 
12/28/12 100% 

Evaluate CHPRC excess 

program to improve integration 

between CHPRC and PFP 

programs and to identify 

opportunities for disposition of 

unused PFP items 

3/27/13 100% 

Reduce storage time in 

the 212-Z Lag Storage to 

prevent excess/ reuse/ 

recycle items from 

becoming unusable 

Identify appropriate efficiencies, 

guidelines, requirements, 

controls for the 212-Z Lag 

Storage and PFP excess process 

Completed 6/12/13 

6/27/13 100% 

Implement better controls 

for PFP’s 212-Z Lag 

Storage by requiring 

disposition identification 

and appropriate 

coordination completion 

prior to storage at 212-Z 

Revise PFP procedures to 

implement improved excess 

processes at PFP and 212-Z Lag 

Storage 9/30/13 0% 

 
TARGET ZERO PERFORMANCE 

 Current 

Month 

Rolling 

12 Month 
Comment 

Days Away, 

Restricted or 

Transferred 

0 1 N/A 

Total  

Recordable 

Injuries 

0 3 N/A  

First Aid  

Cases  

6 48 • 6/06/2013 – Employee experienced right finger sprain (23081) 
• 6/12/2013 – Employee diagnosed with bursitis in right knee (23086) 
• 6/10/2013 – Employee experienced respiratory tract distress (23088) 
• 6/24/2013 – Employee experienced left knee strain (23092) 
• 6/25/2013 – Employee experienced left angle strain (23094) 
• 6/27/2013 – Employee experienced nausea after exposure to potentially 

hazardous chemical (23098) 

Near Misses 
0 0 N/A 

 

 

TOTAL ISMS REVIEW/EVAL ENDORSED/ NEW

COMPLETE NO ACTION To Do COMPLETE To Do COMPLETE COMPLETE To Do COMPLETE

46 46 27 0 0 0 0 0 2 17

CHANGE/FACELIFT REVISION CANCEL
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KEY ACCOMPLISHMENTS 

11.02 Maintain Safe & Compliant PFP 

 291-Z Exhaust Fan (EF) Maintenance 

o Completed EF-5 fan bearing replacement, final adjustments, and returned to service.  

Vibration has been reduced to acceptable levels. 

o Completed replacement of EM-5 motor bearings. 

o Completed installation of exhaust fan motor grease fittings.  

 Continued development of seven new/revised preventive maintenance procedures as part of the 

implementation effort for the Enhanced Maintenance Plan (Rev 0). 

11.05 Disposition PFP Facility  

Remote Mechanical A and C Lines (RMA/RMC) 

 In Room 228B, the removal of the E4 hydraulic booster cabinet vent was completed. 

 In Room 228C, the removal, draining, and size reduction of approximately 400 ft. of small 

diameter hydraulic tubing that ran under the HC-1 conveyor was removed.  In addition, the 

removal of a 17” vacuum line, to support removal of the Room 228B/228C wall, was also 

completed. 

 In Room 235A-3, the internal equipment removal and initial wipe downs of the top level of 

glovebox HA-9A was completed.  The scaffolding around HA-9A was reworked and glove 

activations were initiated on the middle level of glovebox HA-9A. 

 In Room 235A-2, the separation and removal of gloveboxes HA-14CC and HA-13C was 

completed.  In addition, the PFP Project was successful in separating an assembly of six Room 

235A-2 gloveboxes from glovebox HA-10.  These six gloveboxes were moved to the end of an 

existing support system to facilitate future separations and removals. 

 The wall between Rooms 235A-2 and 235A-3 was modified to allow the installation of a 

separation sleeve on the HA-10 and HA-11 flange connection. 

 In Room 227, wipe down, final NDA, and application of internal fixative for glovebox HC-227S 

were completed. 

Backside Rooms (Rooms 158-172) D&D 

 Room 166 Glovebox/Hood Removal 

o Drained and removed the PRF to HC-4/HC-6 process transfer line in Rm 166 (~ 31 ft) 

o Removed the Room 166 portion of the HC-4 to HC-46F process transfer line (~ 25 ft) 

o Completed removal of 3 remnant process transfer lines above HC-6 GB (~ 20 ft) 

o Removed the Room 165 portion of the HC-4 to HC-227S process transfer line (~ 10 ft) 

Disposition PFP (234-5Z) Facility  

 A total of 2,545 feet of 26 inch Process Vacuum lines has been cut, size reduced and 

dispositioned. 

 Dispositioned a total of 1,033 feet of transfer lines.  In addition to removal of non-asbestos 

insulation supporting contaminated line removal a total of 17,491 feet of asbestos has been 

removed to date. 

Chemical Mitigation  

 The field work team set up containments in room 40 for the removal of the hydroxylamine nitrate 

(HN) line. 

 A portable Continuous Air Monitor (CAM) was set up in room 40 to support the HN line 

removal. 

 The internal components were removed from an instrument panel so that the panel could be 

removed for access to a section of the HN line. The internal components and panel were size 

reduced and dispositioned. 
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Plutonium Reclamation Facility (PRF) 

 Three canyon entries were completed to change the load brake oil, replace the electrical brake 

assembly for the hoist and prepare the crane for functional testing.   

 During the functional test of the crane with a load, the two fuses blew resulting in the loss of up 

and down functions of the hoist.  The fuses were replaced and the load removed from the crane.  

 A canyon entry was completed to perform electrical investigation of the festoon cables and hoist 

motor.  It appears that the short is in the west festoon cable. 

 Assembly of replacement festoon cables was initiated.   

 A representative from Konecranes was at PFP the week of June 10 to provide technical support 

on crane.  

 Removal of the equipment from the MT conveyor glovebox was completed.   
 

MAJOR ISSUES 
Issue – Following discovery of a leaking nitric acid line and exposure of a worker to nitric acid vapors, a 

review of other chemical lines commenced.  Based on documentation from the previous Contractor, 

certain chemical lines were originally thought to have been drained.  Ultrasonic testing of chemical lines 

has since indicated that some chemical lines still need to be drained.  Additionally, management is 

investigating concerns regarding the contents of the chemical lines. 

Corrective Action – Over 80 accessible chemical lines have been ultrasonically tested to determine if 

they need to be drained.  Engineering completed a draft list of chemicals that may have been used in the 

lines.  Controls have been released for hazards associated with the identified chemicals.  Work packages 

have been released and draining of the selected chemical feed lines is proceeding.  Lessons learned are 

being incorporated and planning continued for additional draining efforts. 

 

Issue – Nondestructive Assay (NDA) of several of the Miscellaneous Material Containers (MMCs) 

containing the Tank 126 segments was performed.  NDA was then completed on the Tank 126 

strongback.  During transfer of the Tank 126 strongback to the canyon wall on Tuesday, April 30, the 

hoist functions stopped working.  The fuses for the hoist were blown.  The trolley and bridge functions 

continued to operate.   

Corrective Action – Canyon entries were completed to change the load brake oil, replace the electrical 

brake assembly for the hoist and prepare the crane for functional testing.  During the functional test of the 

crane with a load, the two fuses blew resulting in the loss of up and down functions of the hoist.  The 

fuses were replaced and the load removed from the crane.  A canyon entry was completed to perform 

electrical investigation of the festoon cables and hoist motor.  It appears that the short is in the west 

festoon cable.  Activities were initiated for the replacement of the festoon cables.   
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RISK MANAGEMENT STATUS 
 

 
  

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-011/WBS 011 
PFP-003:  More Extensive 
Cleanout/Decon Required 

Develop and implement a detailed process 
facility characterization plan into the field 

execution schedule.  Determine and obtain 

approval for ready-for-demolition criteria 
(contamination removal/cleanup endpoints 

prior to building demolition).  Early 

characterization provides an opportunity to 
avoid project schedule impact; however, 

cost impacts remain. 

  The Characterization strategy is currently under development and 
meetings were held with project managers to prioritize the approach. 

243-ZA characterization is complete pending final reports. Work is 

continuing in A-Labs and work packages are being worked in 234-
5Z duct level. 

Continue efforts to interface with the PRF to further define ready-

for-demolition criteria for the Plutonium Reclamation Facility (236-
Z), the most challenging of the facilities. 

PFP-004, Risk of PRF Canyon 
D&D cost/schedule growth 

Complete detailed planning/engineering for 
D&D of PRF canyon, particularly pencil 

tank removal and canyon decontamination. 

Planning is under way to develop alternate 
means to perform tasks that require 

extensive crane usage. 

  Teams completed the installation of the damaged shaft and returned 
the crane to service. During field work activities additional issues 

were discovered with the fuses causing the cranes hoist to fail when 

performing Z motion (up and down).  The teams replaced fuses and 
removed load from the crane to continue investigations. A 

representative from Konecranes (crane vendor) visited PFP and 

evaluated issues that are being experienced with the crane.  Based 
on recommendations from the vendor, efforts are under way to 

replace the festoon cables.  In addition, a new motor has been 

procured and will be placed in spares to mitigate further upset 
conditions with the crane. 

PFP-009: Problems with Aging 

Building Systems/Components 
Impacts D&D 

Perform critical system reliability 

assessments for all of the PFP safety and 
essential systems; procure critical spares; 

maintain existing redundancies; repair or 

replace equipment as failures occur and 
complete planned facility modifications. 

Add addition controls to monitor and 

protect exhaust fans from failure. 
Continue to communicate with DOE to 

discuss risk acceptance on Fan repairs / 

Filter replacements. 

  Teams continued in the month of June to work on scope to further 

mitigate potential impacts in the future (Rev.0). JCO was also 
submitted to DOE, in May, and discussions are still pending on 

future mitigation efforts. 

 
The decision was made not to perform filter replacements on 309 

filters, but work packages will be in place to work the filter 

replacements in the event of a 310 failure.  

PFP-008: Unexpected High 
Concentration TRU Material 

Holdup Discovered 

 

Utilize supplemental NDA and other 
characterization techniques to identify 

areas of concern early in the project.  

Discuss potential response actions and 
administrative controls with Safeguards 

and Security, and proceduralize them as 

needed to guide the project in responding 
in the event unexpected material is 

identified. 

  234-5Z - Planning is complete on the disposition path for the section 
of piping that was discovered to have higher than expected material 

holdup in room 264. Waste will be addressed as planned with little 

to no impacts to D&D work. 
 

291-Z - High gram piping was found in 291-Z that will require 

special handling. The scope is planned in the out years and will be 
marked as a known line to contain hold up. 

PFP-080 – Unforeseen 
Chemical Hazards 

CHPRC completed investigations and 
identified potential lines that contain 

chemical hazards. CHPRC believes this to 

be an imminent safety hazard and, as such, 
has and continues to take actions to 

mitigate the immediate hazard. Continue to 

collect data and take photographs to 
document actions and conditions. 

  Notice of Change letter transmitted to DOE on February 13.  
Investigation completed in the month of March.  The path forward, 

based on investigation results, has been intergraded into the field 

schedule, and additional meetings will be held to address lines that 
have little hold up. 

Working - No Concerns 

Working - Concern 

Working - Critical 

Increased Confidence 

No Change 

Decreased Confidence 

Unassigned Risk 

Risk Passed 

New Risk 

Change 



CHPRC Monthly Performance Report June 2013 
 
 

    
A6 

CHPRC-2013-06, Rev. 0   ·   RL-0011 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-011/WBS 011 
PFP-014: Unexpected 

Chemicals/Chemical Residuals 
or Hazardous Materials Are 

Discovered at PFP 

Conduct wall-to-wall waste identification 

walk downs, fill out waste identification 
forms (WIF) and issue WIF reports.  

Continue planned sampling and 

identification of areas and equipment with 
lower confidence levels. 

Develop a chemical mitigation response 

team to: perform Ultra Sonic testing to 
identify all chemical lines with suspect or 

know quantities of Chemicals, and empty 

all remaining chemical lines throughout the 
plant including lines located in PRF 

  PCB oil from a hydraulic ram in RMA was discovered to contain 

TRU holdup (Waste disposal is still pending). No impacts to field 
teams. 

Impacts from the high concentration acid discovered in 234-5Z 

caused the deployment of a chemical response team to identify and 
drain process lines where appropriate. The reassignment of this team 

suspended field work for MT mechanical isolation activities until 

chemical liquids are characterized, and or drained.  
In addition management stopped work for chemical lines in the duct 

level, and all work packages associated with breaching of chemical 

lines throughout the plant are starting to be lifted. 

PFP-058: OPP: Cost Savings 

Initiatives 

Working with RL, CHPRC has undertaken 

a process to identify, implement, and track 

efficiencies.  High probability efficiencies 

have been identified and evaluated to 

establish potential cost reductions.  These 

efficiencies include a range of more cost 
efficient methods of performing work. 

  Management is continuing to evaluate potential efficiencies across 

the PFP complex.  Cost Performance is below the established target 

of 102% for the current fiscal month. 

PRC-024 - Bargaining Unit 

Strike or Work Stoppage 

Additional FWS have been hired and 

returned to the 8x9 shifts to ensure ability 
to get 2 dives a day when executing fresh 

air jobs. 

  On 11/29/12, the economic package was delivered to HAMTC as 

part of the collective bargaining agreement (CBA) negotiation. 
Since that date, the project has been impacted by various bargaining 

unit employee actions (e.g., overtime turn down, upgraded 

employees' request to return to tools).  
The request for upgraded employees to return back to “hands on 

tools” primarily impacts near-term scope in RMA/RMC. 

PFP- 079 – Extend Respiratory 
Protection Time & Operating 

Efficiencies 

Establishing expectations and behaviors 
that streamline the shift/pre-job briefings, 

dress/undress times to allow for additional 

on-tool time and achieve 2-entries per day.  
Monitor stay-times and work patterns to 

establish efficiency increases to 2.5 hours 

per entry.  Achieve consistency in work 
package preparation to minimize down-

time. 

  Negotiations continue for extending respiratory protection time with 
expected decision no later than July.  

 

Continue to implement Breakthrough Initiative #1, Tool Time 
actions. A recent VE study for PFP was held and planning is under 

way, with a special project team, to implement actions to 

accomplish the new vision for the D&D path forward. 
 

PRC-061 – FY2013 

Sequestration Impacts 

Identify impacts based on DOE 

prioritization.   

  Final FY2013 Sequestration impact letter is being 

drafted.  Sequestration impacts have been implemented.  However, 
ongoing impacts to delayed/deferred work scope may carry forward 

into FY2014. 

PRC-020 – Weather Delays Develop, and purchase spare parts for 
unexpected repairs to criticality panels in 

the event of additional lightning strikes. 

  On 6/18/13 several subprojects were impacted due to a lightning 
strike causing criticality panel Z-6 to become inoperable. This event 

delayed the project 3 days due to non-fissile movements. 
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PROJECT BASELINE PERFORMANCE 
Current Month 

($M) 

WBS 011/RL-0011 

Nuclear Matl Stab & 

Disp PFP 

Budgeted Cost  

of Work 

Scheduled 

(BCWS) 

Budgeted Cost  

of Work 

Performed 

(BCWP) 

Actual Cost  

of Work 

Performed 

(ACWP) 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost 

Variance  

(%) 

Total 9.3 4.9 7.4 (4.4) -47.6% (2.5) -51.6% 

Numbers are rounded to the nearest $0.1M 

CM Schedule Variance: (-$4.4M/-47.6%) 

The unfavorable schedule variance is primarily attributed to process vacuum and transfer line removal 

efforts being deferred due to field work teams being reassigned to high-hazard work scope, continued 

PRF canyon crane failure, 242-Z D&D field work deferral due to Sequestration, a restriction on glovebox 

work due to a failed criticality alarm panel, and the associated delay to D&D support services.  In general, 

the fallout from ongoing HAMTC negotiations continues to impact completion of work scope, due to the 

turn down of overtime by bargaining unit personnel and increased time on respirators not yet agreed to.  

 

CM Cost Variance: (-$2.5M/-51.6%)  

The unfavorable cost variance is the result of unplanned chemical mitigation scope, extensive time 

required to repair the PRF canyon crane, the inability of D&D field work teams to work as planned 

(discussed above), combined with a limited ability to reassign resources to other work, and D&D support 

services (NDA, Project Support, and Solid Waste Operations) earning in proportion to discrete work, 

while a constant staff provides the required services. 
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Contract-to-Date 
($M) 

WBS 011/ 

RL-0011 

Nuclear Matl 

Stab & Disp 

PFP 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed 

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC) 

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

Total 619.3 591.4 615.7 (27.9) -4.5% (24.3) -4.1% 940.3 1,008.5 (68.3) 

Numbers are rounded to the nearest $0.1M  

CTD Schedule Variance (-$27.9M/-4.5%) 

The schedule variance is within reporting thresholds.  

 

CTD Cost Variance (-$24.3M/-4.1%) 

The cost variance is within reporting thresholds. 

 

Variance at Completion (-$68.3M/-7.3%) 

The variance at completion is primarily a result of FY2013 Sequestration impacts to D&D work scope 

and extending Level-of-Effort and support services, consistent with delayed activities, in support of 

completing TPA Milestone M-083-00A.  Work scope added to complete chemical mitigation efforts and 

repair the PRF canyon crane, which is not part of the baseline, and prior year unrecoverable costs also 

contribute to the variance.  The project is advancing a strategic path forward to bring the slab-on-grade 

completion date back to 2016.  Any schedule recovery will reduce the unfavorable variance at 

completion. 

 

Estimate at Completion (EAC) 
The BAC and EAC include FY2009 through FY2018, the PRC contract period.  

The EAC changes from May to June are within reporting thresholds. 

 

Contract Performance Report Formats are provided in Appendix A.  
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FUNDS vs. SPEND FORECAST 

($M) 
 

 

Funds/Variance Analysis 

Funding includes FY2012 carryover and FY2013 new Budget Authority.   

 

Critical Path Schedule 

Critical Path consists of cutting and size reducing the 26 inch Process Vacuum Piping in the Duct Level 

of 234-5Z.  Once complete, that team transitions to removing Process Support Equipment, performing 

Focused Decontaminations throughout 234-5Z, and finally grouting any cavities and penetrations in the 

facility.  The next step is removing the E3 and E4 final filters and performing 291-Z isolation 

activities.  In order to shorten the critical path, the majority of final filter removal will be done prior to 

ventilation being powered down.  Once ventilation is off, the final two filter banks will be removed, after 

which, demolition preparation and demolition of the 291-Z stack commence and lead to the final TPA 

Milestone – M-083-00A, PFP Facility Transition and Selection Disposition Activities. 

 

Baseline Change Requests 

None identified at this time. 

 

MILESTONE STATUS 
None identified at this time. 

 

SELF-PERFORMED WORK 

The Section H. clause entitled, “Self-Performed Work,” is addressed in the Monthly Report Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
 

None identified at this time. 

 FY2013  

WBS 011/RL-0011 

Nuclear Matl Stab 

& Disp PFP 

Projected 

Funding 

Spending  

Forecast  

 Spend 

Variance 

RL-0011       117.0 110.3 6.7 

Numbers are rounded to the nearest $0.1M 



 
 

 

 

 

 

 

 

 

 

L. T. Blackford 
Vice President and  
Project Manager for  
Decommissioning, Waste, 
Fuels, and Remediation 
Services (DWF&RS) 

June 2013 
CHPRC-2013-06, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

Section B 
Spent Nuclear Fuel Stabilization  

and Disposition 
(RL-0012) 
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PROJECT SUMMARY 
 Delta design review and RL in-process review comments have been incorporated into the Preliminary 

Documented Safety Analysis (PDSA) and the PDSA was issued for final CHPRC internal review.  

All comments received as of June 19, 2013 are being incorporated and the document is being readied 

for approval. 

 The Engineered Container Retrieval and Transport System (ECRTS) Project Team completed final 

preparations for the Process System Critical Decision (CD)-2/3 Project Review Board (PRB) review, 

which was held from June 4, 2013 to June 18, 2013.  A few subcontracted calculations and design 

output documents were still outstanding and were identified on a “punchlist” going into the PRB 

Assessment.  This review resulted in substantial recommendations to the project that will be 

incorporated into the ECRTS CD-2/3 Package prior to submitting the package to RL for the 

Independent Project Review (IPR).  The CHPRC PRB Exit Meeting is scheduled for June 24, 2013 

with the PRB Final Report delivered later in calendar June.  The Sludge Treatment Project (STP) 

Team will then incorporate the feedback from the PRB review and submit the package to RL by mid-

July. 

 Work on the Integrated Process Optimization Demonstration (IPOD) continued with completion of 

control system loop checks, loop calibrations, as-built drawing review of the modified test article 

transfer and decant boxes, and installation of the Sludge Transfer Storage Cask (STSC) bubble buster 

fin.  MASF staff continued fabrication of nitrogen purge panels and control system multiplexer 

panels.  Minor configuration updates were initiated on control panels PNL-201 to more closely match 

the final design.  Maintenance and Storage Facility (MASF) staff also performed preliminary 

evaluations of new STSC decant float arms mounted inside the STSC with limited results.  

Engineering is evaluating results for improving the float performance.  The Test Coordinator 

continued preparation of the IPOD procedure development but experienced some delay due to 

allocation of resources to CD-2/3 package reviews.  It is planned to be out for review in early July.  

The IPOD is currently scheduled to commence in July. 

 Due to sequestration, Annex construction had been suspended and the site had been placed in a safe 

and stable state pending the resumption of work.  Funding has since been identified and the project 

issued FE&C a restart letter on June 25, 2013.  The letter directs the re-mobilizing of craft and 

initiation of craft training.  Once completed, site restoration will be initiated and bring the site back to 

pre-lay-up status.  Construction fieldwork is expected to restart early in FY2014.   

 The review and approval of the Annex construction lay-up report was completed and reviewer 

comments were incorporated.  In addition, an Unreviewed Safety Question (USQ) review was 

completed and the report is being routed for final approval.  The report documents, in text and photos, 

the construction completion status at the time of work suspension and will be used to establish the 

starting point for the restart of construction. 

 An Annex constructability review kickoff meeting was held on June 5, 2013 with participants from 

CHPRC and construction subcontractors.  The focus was on the design for the balance of 

construction.  Reviewer comments were collected, sorted, prioritized, and presented for discussion at 

the Constructability Workshop that was held June 19, 2013 and June 20, 2013.  Concrete, structural 

steel, and building envelope scope were the key areas of the workshop focus.  FE&C, Baker Concrete 

and Construction, American Iron Works, Cobra, LRC Consulting, internal CHPRC staff, and 

corporate Civil/Structural engineers participated in the review.  The review consisted of the contract 

documents (i.e., drawings, Design Change Notices [DCNs], specifications) and the FE&C draft restart 

construction schedule.  
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 Following the Constructability Workshop, validated comments from the review will be compiled, 

evaluated, and actions assigned to address significant construction improvement opportunities.  The 

constructability evaluation and reconciliation will support future construction execution efficiency. 

 Preliminary cost estimate, schedule, and Task Charging Authorizations (TCAs) have been prepared to 

support in-basin demolition work.  The “draft” schedule will be evaluated with construction execution 

staff, they will factor in comments from operations, and ECRTS engineering to ensure constraints and 

potential interfaces are factored into the plan.  Notification to hire additional craft was initiated and 

craft training details are forthcoming once specific craft resources are hired. In-basin work is expected 

to begin in mid-July. 

 Nuclear Safety continued to implement the annual update and prepare streamline Design Safety 

Analysis (DSA) change.  A potential inadequacy in the safety amendment (PISA)/USQ was declared 

relating to flammable gas accumulation/release potential in containerized sludge based on laboratory 

aging sample characteristics.  Evaluation of safety of the situation (ESS) is being prepared to send to 

RL for approval.  A letter to RL that the 90-day implementation will be delayed due to USQ and other 

actions was prepared.  Technical safety requirements (TSR) implementation verification is 

proceeding.  

 RL and EPA approved TPA Change Notice TPA-CN-570, which removes the requirement for second 

settler tank sludge retrieval from the K West Basin deactivation remedial action work plan.  The 

Project previously performed an assessment (Decision Support Board) and concluded retrieval of the 

second settler tank was not needed. 

 Activities to obtain accurate weight and size of the remaining fuel in the 105KW Basin were 

completed.  105KW Operations obtained the accurate size, weight, and dose of the fragments found 

in the Basin.  The plan for disposition of the fragments is now under development. 

 

EMS OBJECTIVES AND TARGET STATUS 

Objective # Objective Target Due Date Status 

13-EMS-DWF&RS-

OB1-T1 

Reduce the generation 

and/or waste at the source. 

Identify a new mission for the Cold 

Vacuum Drying Facility (CVDF). 

9/30/13 89% 

13-EMS-DWF&RS-

OB3-T1 

Reduce energy consumption 

and air emission impacts 

associated with use of fossil 

fuel generators. 

Develop a plan to optimize the use of 

fossil fuel portable generators and 

light plants under CHPRC 

management control at 100K area. 

7/30/13 70% 
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TARGET ZERO PERFORMANCE 

 CM  

Quantity 

Rolling 

12 Month 
Comment 

Days Away, 

Restricted or 

Transferred 

0 1 N/A 

Total 

Recordable 

Injuries 

0 4 N/A 

First Aid  

Cases  

1 20 06/03/13 - Employee was getting in a gator when worker 

bumped head on the doorframe.  Body part affected: Head 

(23078) 

 

Near-Misses 0 0 N/A 

 

KEY ACCOMPLISHMENTS 
 

 Following extensive preparation by the STP, the CHPRC PRB conducted a comprehensive two-week 

evaluation of the ECRTS Subproject CD-2/3 Package from June 4, 2013 to June 18, 2013. 

 CHPRC has formally transmitted the Notice of Transition to RL requesting the State of Washington, 

Department of Health remove the Cold Vacuum Drying Facility (CVDF) from the Hanford Air 

Operating Permit and the State of Washington, Department of Ecology remove conditions and 

limitations associated with CVDF from the Hanford Air Operating Permit.  Subsequently, RL 

formally transmitted the Notice of Transition to the appropriate agencies. 

 

MAJOR ISSUES 
None currently identified. 
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RISK MANAGEMENT STATUS 
 
 
 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-012/WBS 012 

STP-002:  STP Uncertainties 
 

The majority of the risk mitigation strategy has 
been completed; only Integrated Process 

Optimization Demonstration (IPOD) and cold 

commissioning runs with final design and 
production hardware remains prior to 

installation in the basin.  The project has 

utilized bounding design parameters to limit 

control systems to the extent practicable. 

Testing of integrated components/systems will 

ensure technologies are transferable to the 
basin application/environment.  

 

Demonstrated TRL-4 at CD-0/1 and TRL-6 at 
CD-2/3. 

  Project team preparing for CD-2/3 review and approval.  PRB 
review complete – incorporating comments prior to submittal to 

RL. 

STP-067A:  Safety 

Significant Components 
 

 

STP-067B – 

OPPORTUNITY:  Safety 

Classification of SSC’s 

Integrate nuclear safety representation on 

design team to minimize potential for an 
increase in the classification of safety 

significant SSCs in the ECRTS Process 

System Design. The project will conduct in-
process reviews of the draft PDSA with DOE 

to ensure reviewers fully understand the basis 

for current SSC safety classifications.  The 
PDSA will be formally submitted to RL in 

July of 2013.  Early procurements of SSC's 

may be initiated at a higher safety/quality 
level. 

   

Continuing to evaluate strategies reduce SSC Safety 
Classification for out-year procurements. 

STP-102:  Fuel Discovered 

in K-West Basin 

K-West Basin was inspected during a 

campaign in 2011.  The results of the 

inspection determined "Reasonable 
Assurance" to meet the end-point criteria.  If 

items are discovered, the items will be 

evaluated and dispositioned. 

  Continuing ongoing evaluation of items in KW Basin.  Risk 

Transferred to KBC-092 for disposition prior to or during basin 

closure in FY2017/FY2018 

STP-ANX-024:  K-Annex 

Design or Requirements 

Change or Errors & 

Omissions 

Identify required design changes early in the 

process to minimize schedule impacts.  The 

design reviews have been completed, the 
constructability review is in progress and will 

complete in FY2013, the potential 

requirements change, and related impacts are 
accepted without mitigation due to the action 

required.  Develop a stream-lined approach for 

handling contractor submittals and RCIs. 

  Revised contracting strategy for CD-2/3 Submittal. 

STP-ANX-028:  Annex 

Acquisition – 

Programmatic Risk 

CHPRC Senior Management will meet with 

Senior DOE RL Program Management and the 

DOE RL Contracting Officer to discuss the 

basis for CHPRC proposing the revised 

contracting approach and reach agreement on 

how the Annex construction will be resumed.   

  Reflect revised contracting strategy for CD-2/3 Submittal.   

Unassigned Risk 

Risk Passed 

New Risk 

Change 

Working - No Concerns 

Working - Concern 

Working - Critical 

Increased Confidence 

No Change 

Decreased Confidence 
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STP-111; Basin & T-Plant 

Contractor/Subcontractor 

Performance 

Closely coordinate, plan, and monitor 

construction using detailed field schedules to 
minimize impacts. Utilize suspended 

subcontractors to minimize potential for 

procedural issues. Retrain construction 
personnel on procedures for performing 

construction activities. Include in baseline 

budget to cover additional management 
oversight support for construction, planning, 

safety and project management to 

accommodate the potential impacts. 

  Reflect revised contracting strategy for CD-2/3 Submittal 

PRC-061:  FY 2013 

Sequestration Impacts 

Identify impacts based on DOE prioritization.     Sequestration impacts are implemented.  Reporting on this risk 

will be discontinued 

PRC-058: Cost Savings 

Initiatives Opportunity 

Evaluate processes to re-sequence activities 

and remove unnecessary/self- imposed 
requirements.  Develop tracking system for 

efficiencies and monitor performance to 

achieve efficiencies. 

  Cost performance index is below the target of 1.04. 

 
PROJECT BASELINE PERFORMANCE 

Current Month 
($M) 

RL-0012 

Spent Nuclear Fuel 

Stabilization and 

Disposition 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed  

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

Total   4.7 3.3 2.3 (1.4) -28.9% 1.0 29.7% 

Numbers are rounded to the nearest $0.1M 

 

CM Schedule Performance (-$1.4M/-28.9%) 

The current month negative variance is primarily due to suspension of the Annex Construction Project 

early in March as a result of sequestration funding cuts.  

 

CM Cost Performance (+$1.0M/+29.7%) 

The current month positive variance was driven by a materials inventory adjustment that resulted in a 

credit and a credit on the previous month’s accrual on the Annex construction. 
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Contract-to-Date 
($M) 

RL-0012 

Spent Nuclear 

Fuel Stabilization 

and Disposition 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed  

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC)  

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

Total 381.4 367.8 372.0 (13.7) -3.6% (4.2) -1.1% 606.5 634.6 (27.5) 

Numbers are rounded to the nearest $0.1M 

 

CTD Schedule Performance (-$12.3M/-3.3%)  

The CTD schedule variance is driven by delays in the Annex Construction largely impacted by contractor 

issues, design issues and the quality stand down and more recently with the suspension of construction 

activities due to Sequestration.  

 

CTD Cost Performance (-$5.2M/-1.4%) 

Variance is within reporting thresholds. 

 

Estimate at Completion (EAC)  

The current EAC reflects the cost estimate for the detailed schedule that has replaced previous planning 

packages in the project baseline.  It reflects a cost estimate increase for expanded durations to complete 

in-basin construction and readiness activities. Also reflected are the initial impacts from work suspended 

due to sequestration. 

 

Contract Performance Report Formats are provided in Appendix A. 

 

FUNDS vs. SPEND FORECAST 
($M) 

 FY2013  

RL-0012 

Spent Nuclear Fuel 

Stabilization and Disposition 

Projected 

Funding 

Spending  

Forecast 

Spend  

Variance 

RL-0012       62.3 62.1           0.1 

Numbers are rounded to the nearest $0.1M. 

Funds/Variance Analysis 

Funding includes FY2012 carryover and FY2013 new Budget Authority.   
 

Critical Path Schedule 

Critical Path Analysis can be provided upon request. 
 

Baseline Change Requests 

None currently identified. 
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MILESTONE STATUS 

Tri-Party Agreement (TPA) milestones represent significant events in project execution.  DOE 

Enforceable Agreement milestones were established to provide high-level visibility to critical deliverables 

and specific status on the accomplishment of these key events.  The PMB Annual Update, implemented in 

October 2012, and subsequent approved BCRs define CHPRC planning with respect to TPA milestones.  

The following table is a one year look ahead of commitments and TPA enforceable milestones and non-

enforceable target due dates.  TPA Milestones are currently being renegotiated between the Parties to 

align milestone work scope with anticipated FY2013 funding scenarios and Hanford site priorities. 

Number Title Type Due  

Date 
Actual  

Date 
Forecast 

Date 
Status/ 

Comment 
DNFSB 

120W 

Complete Sludge 

Treatment 

DNFSB 11/30/09   A pending Implementation 

Plan update will address this 

milestone. 

M-016-174 Complete final design of 

Sludge Retrieval and 

Transfer System 

TPA 9/30/13  9/30/13 On Schedule 

 

SELF-PERFORMED WORK 
The Section H.20 clause entitled, Self-Performed Work, is addressed in the Monthly Report Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
None currently identified. 



 

L. T. Blackford 
Vice President and  
Project Manager for  
Decommissioning, Waste, 
Fuels, and Remediation 
Services (DWF&RS) 
 

 

 

 

 

 

 

Section C 
Solid Waste Stabilization and Disposition 

(RL-0013) 

The current truck 

fleet at the 

Container 

Maintenance 

Facility consists of 

both new and 

leased trucks. June 2013 
CHPRC-2013-06, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 
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PROJECT SUMMARY 

The Waste and Fuels Management Project (W&FMP) continued maintaining facilities in a safe and 

compliant condition.  Overall the project is delivering planned efficiencies but continues to be impacted 

by emerging work and realized risks.  Central Waste Complex (CWC) completed all vegetation spraying 

at 12B LLBG.  Waste Receiving and Processing Facility (WRAP) conducted annual waste container 

inventory for 2336W, 2404WB and 2404WC.  Liquid Effluent Facilities (LEF) processed 1.72M gallons 

of Liquid Effluent Retention Facility (LERF) Basin 42 waste water through Effluent Treatment Facility 

(ETF) toward Key Performance Goal (KPG) of 7M gallons (5.44M gallons FYTD).  LEF received 

(calendar year [CY]) 41 tankers, 177k gallons.  Projects completed routine surveillances. 

 

EMS Objectives and Target Status 

None at this time. 
 

TARGET ZERO PERFORMANCE 

 CM 

Quantity 

Rolling 12 

Month Comment  

Days Away, 

Restricted or 

Transferred 

0 0 N/A 

Total 

Recordable 

Injuries 

0 1 N/A 

First Aid  

Cases 

3 21  6/14/13 Employee was securing a ladder when worker 

bumped against a 9 gauge wire end causing a scratch to the 

left arm. Body part affected: Arm (23085) 

 6/25/13 Employee slipped and fell causing a contusion to 

shoulder.  Body part affected: (23093) 

 6/27/13 Employee was assisting with a lift of a shroud 

causing a  strained shoulder, Body part affected: Shoulder 

(23095) 

Near Misses 0 0 N/A 

 

KEY ACCOMPLISHMENTS 
13.01 Project Management 

 Continued Project Management support for high priority projects 

 Continued discussions with RL regarding multiple Potential Notification of Changes 

 Continued activities for Annual Performance Measurement Baseline Update 

13.02 Capsule Storage & Disposition 

 Completed modification to replace the air compressor exhaust hood with a powered ventilator to 

lower air compressor operating temperatures  

 Completed repairs and placed air compressor back into service  

 Performed monthly run of 225BG-GEN-1 diesel generator 

 Resumed work on the new chemical addition system for 225BC cooling tower by extending a 
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concrete pad for drum receipt 

 Conducted evaluated Incident Command Post (ICP) drill.  

 Completed three month vibration analysis on the supply fans, exhaust fans and pumps 

 Supported pre-bid walk down for WESF roof repairs 

 Completed the annual Stack Sample Line/Probe inspection which supports the As Low As 

Reasonably Achievable Technology (ALARACT) Demonstration requested by the WDOH. 

13.03 Canister Storage Building (CSB) 

 Continued Multi-Canister Overpack (MCO) monitoring program 

 Completed annual MCO Handling Machine (MHM) load cell calibration Technical Safety 

Requirement (TSR) 

  Completed annual MHM MCO grapple pressure switch calibration 

 Completed annual air handler AH-004 system control loop calibration 

 Completed air handler AH-004 pre-filter replacement and annual High Efficiency Particulate Air 

(HEPA) filter test 

 Completed quarterly Gaseous Effluent Monitoring System (GEMS)-100 test and inspection  

 Completed six-month shield door maintenance (fire) 

 Completed annual gantry hoist inspections (CRN-012 & CRN-014) 

 Initiated cooling coil cleaning and oil-bypass line installation on air compressor CX-1B (two of 

two) 

 Completed quarterly and monthly fire water storage tank inspections 

13.07 WRAP  

 Conducted annual waste container inventory for 2336W, 2404WB and 2404WC 

 Developed a schedule for Preventive Maintenance’s (PM) to be performed on the HERTR prior 

to receipt of the concrete drums.  

 Awarded subcontract for nondestructive assay (NDA) analysis and maintenance support to 

Advanced Technologies and Laboratories International, Inc. (ATL) in support of replacement of 

the Californium 252 source in the SuperHENC. 

 Supported Container Specific Inventory (CSI). This will support the DOE-complex wide 

Comprehensive Inventory Database (CID) 

 Finalized the Regulatory Analysis Memorandum identifying DWF&RS as responsible for 

obtaining the RBDA in support of disposal of waste at WIPP 

 Completed seven Technical Safety Requirement (TSR) surveillances  

 Completed 10 Preventive Maintenance (PM) packages 

 Completed 76 Radiological (Rad) surveillances 

 Completed 42 Operational surveillances 

13.08 T Plant 

 T Plant operations recovered from an approximately 45 minute power loss to the 221-T, 271-T 

and 291-T stack on Monday, June 17, 2013.  The power loss was from a failed transformer 

outside of T Plant in 200 West 

 Operations pumped the 2706T railroad rainwater to the 225WA sump for future transfer to 

Treated Effluent Disposal Facility (TEDF) 

 Completed seven TSR surveillances 

 Completed 18 PM packages 

 Completed 250 Rad surveillances 

 Completed 204 Operational surveillances 

 Shipments 
o Shipped a total of 13 boxes and 2 drums of recyclables from T Plant to the Centralized 

Consolidation/Recycling Center (CCRC) 
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13.09 Central Waste Complex (CWC) and Low Level Burial Grounds (LLBG) 

 Completed Burial Ground 4B trench repairs with heavy equipment operators. Soil erosion due to 

weather events required additional backfill to repair trench side slopes and ramps 

 Completed repairs to LLBG12B subsidence on the asphalt process pad. MSA roads maintenance 

performed fill-in and leveling  repairs with support from CWC/LLBG staff 

 Completed all vegetation spraying at 12B LLBG 

 Supported MSA vegetation crew spraying of vegetation growth in Burial Ground 4B and 4C 

 Completed replacement of 2402WG fire systems piping (~20’) identified with a small pinhole 

 Applied fixative to concrete waste box 231ZDR-11 and immediate surrounding areas in the 

Outside Storage Area in accordance with work package 2X-13-03968 

 Completed six TSR surveillances 

 Completed 12 PM packages 

 Completed 188 Rad surveillances 

 Completed 61 Operational surveillances 

 Shipments 
o One shipment consisting of a large overpacked PFP Transuranic mixed (TRU/M) glovebox 

was shipped from CWC to PFNW for sized reduction and repackaging 

13.11 Liquid Effluent Facilities (LEF) 

 Processed 1.72M gallons of Liquid Effluent Retention Facility (LERF) Basin 42 waste water 

through Effluent Treatment Facility (ETF) toward Key Performance Goal of 7M gallons (5.44M 

gallons FYTD) 

 Received (calendar year [CY]) 41 tankers; 177k gallons 

 Treated effluent to State-Approved Land Disposal Site: 1.9M gallons (3.4M CY) 

 Discharged 2.62M gallons (10.63M CY) at 200A Treated Effluent Disposal Facility (TEDF) 

 Received Environmental Restoration Disposal Facility (ERDF) leachate (151k gallons) at LERF 

Basin 44 (0.87M CY) 

 Continued operating the 310 Retention Transfer System (RTS): CY 67k gallons 

 Operations Activities 

o Basin 42 waste water processing was suspended on June 27 due to leak in evaporator heat 

exchanger 

o Received 20 customer waste water drums which will be added to concentrate tanks for 

processing through the thin film dryer (TFD)  

o Continued receiving Mixed Waste Trench leachate tankers 

o Continued receiving perched water tankers from BP-5 

o Shipped batteries and lamps to Centralized Consolidation/Recycling Center (CCRC) 

 Maintenance Activities 

o Completed annual maintenance on Environmental Ventilation Unit (EVU)-9 for evaporator 

and vapor compressor cooling 

o Repaired EVU-10 for TFD room cooling 

o Replaced failed fan on 45B-EVU-2A condenser pump 

o Completed Non-Destructive Examination (NDE) of process tanks (60C-TK-1 and 60C-TK-2) 

o Rebuilt the cooling water pump (95C-P-1) available for spare 

o Changed filters throughout the plant to maintain processing  

– Influent, Auxiliary, Peroxide Destruction Module, Clean-In-Place 

o Performed chemical cleaning of the fine filters 

o Completed installation of the TFD drum fill head 

o Completed repairs to TFD powder level probe (LE-60J-020) 

 Liquid Effluent Retention Facility (LERF) Basin activities 

o All Basins 
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– Continued with surveys/posting verification activities 

– Completed weekly and monthly inspections with no cover breaches identified 

– Completed installation of wind screen material on east LERF perimeter fencing 

– Continued to supply a clean water source as alternative for wild life  

– Provided multiple briefings to RL and MSA on LERF cleanup status 

o Basin 44: 

– Stop work was issued for movement of LERF vegetation removal because the original 

process proved ineffective; and had the potential for migration of contamination 

– Collected vegetation piles 

– Fabricated and installed cover assemblies over three vegetation piles and constructed two 

spare 

o Basin 43 

– Placed pump assembly into Basin 43 in preparation of water removal 

o Basin 42 

– Modified equipment and work documents for vegetation removal 

13.12 Integrated Disposal Facility 

 Completed required monthly, quarterly and annual calibrations and inspections 

13.16 Off Site Spent Nuclear Fuel Disposition 

 Maintained coordination for offsite Spent Nuclear Fuel Disposition 

13.21 Mixed Waste Disposal Trenches  

 Completed one TSR surveillance 

 Completed 16 Radiological surveillances 

 Completed four Operational surveillances 

o Shipments 
– Five shipments totaling four drums and 12 boxes were received in from PFNW and 

disposed into Trench 31 

 

MAJOR ISSUES 

Issue – There was a biological contamination spread at LERF Basin 44. 

Corrective Action – Resources were deployed and will continue to be used in response and recovery. 

Status – Surveys and air monitoring continue; continuing to work with MSA on bird deterrent methods; 

work package approved to remove vegetation, water, soil and debris from the cover; continue with water, 

vegetation, and soil removal; establish second water removal system to prevent re-accumulation of water; 

once water and sediment are removed, a comprehensive cover inspection will be performed and path 

forward developed for repairs based upon inspection results (no breaches identified). 
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RISK MANAGEMENT STATUS 
 
 

 

 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-0013 
PRC-007:  ERDF WAC 

Revised 

Provide budget for waste treatment and 

disposal to ERDF.  Package and deliver waste 

in accordance with ERDF waste profiles.  
Waste profiles are assumed to be compliant 

with ERDF WAC 

  ERDF WAC is in final approval stages.  Preliminary analysis 

does not represent a change.  More detailed review will follow 

upon final revision and evaluate additional contractual or risk 
issues.   

PRC-010:  Requirements 

Change 

Changes to DOE Orders, Federal, or State 

Regulations could impact the baseline scope, 

schedule and/or cost.  There is a risk that state 
directed changes could impact the ability to 

perform work in the planned manner..   

  CHPRC continues to negotiate with the Washington State 

Department of Ecology regarding the waste that is currently 

stored at the Hanford Site.  However, negotiations may result in 
an Agreed Order that directs changes to how waste is managed at 

the Hanford Site. 

WSD-019:  Commercial 
Capability 

MLLW treatment capacity/capability does not 
meet Hanford needs or treatment does not 

occur as scheduled.  W&F manages contract 

for CHPRC waste treatment.  Work scope 
within PBS RL-0013 is not impacted. Mixed 

Waste may require temporary storage within 

CWC until sufficient volume is generated for 
efficient processing. 

  Forecasted volumes from CHPRC Projects may not allow 
commercial capability to remain viable.  Working with vendor(s) 

to understand impacts.   

WSD-086:  W&FM 

Industrial Accident or 

Contamination 

Workers are trained in equipment operation, 

radiological control procedures (ALARA), and 

response to events.  Processes and procedures 
identify safe equipment operation, control of 

radiological/hazardous materials. 

  Continuing to address biological contamination at LERF and 

Trench 94.   

WSD-125:  Three-Year 
Pause in Waste Processing 

Results in Unexpected 

Container Integrity Issues 

Perform weekly waste container surveillances 
and overpack as required.  Perform overpack 

or covering as required to mitigate condition.  

Schedule repackaging at appropriate facility. 

  Legacy containers in expansion area are requiring additional 
resources.  The actions associated to minimize issues with the 

containers in the Long-Term Box Storage are not in planning for 

FY13 or beyond. 

WSD-079 (WRAP) 
WSD-097 (T-Plant) 

WSD-120 (WESF) 

WSD-121 (LERF) 
WSD-122 (CSB) 

WSD-135:  (ETF) 

WSD-136:  (CWC) 
Equipment Failure at W&F 

Facility 

Continue with the current maintenance 
program and aggressive PM and CM program. 

Maintain spare parts inventory, perform 

Preventative Maintenance as scheduled, and 
remove unused equipment from service. 

   Biological contamination has been detected and may be 
associated with LERF Basin 44.  Continue to sample and 

monitor area.  LERF cover cleaning and inspection continuing. 

 Thin-Film Dryer rotor  repairs ongoing. 

 Continuing to experience greater than planned maintenance at 
ETF and LERF.  Heat exchanger has failed. 

 CWC Risk – Increased inspections regarding the roof and fire 
suppression system at CWC. 

WSD-133:  Results of 
External 

Audits/Assessments 

Impact Operations 

Conduct operations in accordance with current 
approved procedures and processes.  CHPRC 

and RL conduct routine assessments to assess 

conduct of operations and maintenance 
activities.  Work with oversight groups to 

understand regulatory basis for interpretations.   

   Effectiveness Review from DNFSB audit from June 2011 is 
continuing. 

 Washington Department of Ecology performed inspection of 
CWC on September 17.  Working with RL on Agreed Order 

 OIG is leading an audit of WESF 

PRC-058: Cost Savings 

Initiatives Opportunity 

Evaluate processes to re-sequence activities 

and remove unnecessary/self-imposed 

requirements.  Develop tracking system for 

efficiencies and monitor performance to 
achieve efficiencies. 

  Cost Performance for FYTD less than planned.    Emerging 

issues/realized risks offsetting planned efficiencies. 

PRC-061:  FY 2013 

Sequestration Impacts 

Identify impacts based on DOE prioritization.     Sequestration impacts are implemented.  Reporting on this risk 

will be discontinued. 

 

 

Working - No Concerns 

Working - Concern 

Working - Critical 

Increased Confidence 

No Change 

Decreased Confidence 

Unassigned Risk 

Risk Passed 

New Risk 

Change 
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PROJECT BASELINE PERFORMANCE  
Current Month 

($M) 
WBS 013/RL-0013 

Waste and Fuels 

Management 

Project 

Budgeted 

Cost of 

Work 

Scheduled 

 Budgeted 

Cost of 

Work 

Performed  

Actual 

Cost of 

Work 

Performed 

Schedule 

Variance 

($) 

Schedule 

Variance 

(%)  

Cost 

Variance 

($)  

Cost 

Variance 

(%) 

Total      6.4 6.5 5.5 0.1 1.2% 1.1 16.1% 

Numbers are rounded to the nearest  $0.1M 

 

CM Schedule Performance (+$0.1M/+1.2%)  

The current period schedule variance is within threshold. 

 

CM Cost Performance (+$1.1M/+16.1%)  

The favorable current period cost variance is primarily the result of continued implementation of planned 

efficiencies.  
 

Contract-to-Date (CTD) 
($M) 

WBS 013/RL-0013 

Waste and Fuels 

Management 

Project 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed  

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC)  

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

Total 765.5 765.1 749.9 (0.4) -0.0% 15.2 2.0% 1,344.5 1,329.1 15.4 

Numbers are rounded to the nearest $0.1M 

 

CTD Schedule Performance (-$0.4M/-0.0%) 

The unfavorable schedule variance is within threshold. 

 

CTD Cost Performance (+$15.2M/+2.0%) 

The favorable cost variance is within reporting threshold. 

 

Estimate at Completion (EAC) 

The BAC and EAC include FY2009 through FY2018. 

The changes in EAC from May to June are within reporting thresholds. 

 

Contract Performance Report Formats are provided in Appendix A. 
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FUNDS vs. SPEND FORECAST 
($M) 

 

 

 

 

 

 
 

 

 

 

 

Funds/Variance Analysis 

Funding includes FY2012 carryover and FY2013 new Budget Authority.   

 

Critical Path Schedule 

Critical path analysis can be provided upon request. 

 

Baseline Change Requests 

None currently identified. 

 

MILESTONE STATUS 
Tri-Party Agreement (TPA) milestones represent significant events in project execution.  DOE 

Enforceable Agreement milestones were established to provide high-level visibility to critical deliverables 

and specific status on the accomplishment of these key events.  The PMB Annual Update, implemented in 

October 2012, and subsequent approved BCRs define CHPRC planning with respect to TPA milestones.  

The following table is a one year look ahead of commitments and TPA enforceable milestones and non-

enforceable target due dates.  TPA Milestones are currently being renegotiated between the Parties to 

align milestone work scope with anticipated FY2013 funding scenarios and Hanford site priorities. 

 

Number Title Type 

Due  

Date 

Actual  

Date 

Forecast 

Date 

Status/ 

Comment 

M-091-40U-T01 Retrieve a minimum of 

250 cubic meters of CH 

RSW in FY2012 

TPA 9/30/12   Missed. Activity currently not 

funded.  DOE-RL Ltr 12-

AMRP-0142 dated 8/30/12, 

notified. Ecology milestone 

would not be met. 

M-091-46B-T01 Certify 300 cubic meters 

of small container CH 

TRUM waste 

TPA 9/30/12   Missed. Activity currently not 

funded.  DOE-RL Ltr 12-

AMRP-0142 dated 8/30/12; 

notified Ecology milestone 

would not be met. 

 

 

 FY2013  

WBS 013/RL-0013 

Waste and Fuels 

Management 

Project 

Projected 

Funding 

Spending 

Forecast 

Spend 

Variance 

RL-0013       82.7 80.0 2.6 

Numbers are rounded to the nearest $0.1M. 
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SELF-PERFORMED WORK 

The Section H. clause entitled, Self-Performed Work, is addressed in the Monthly Report Overview. 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

Contract 

Section 
Project GFS/I Status 

CONTRACT 

J.12/C.2.3.6 PBS-13, 

Transuranic 

Waste 

Certification 

WIPP provides shipping resources and manages the schedule 

for transportation of these containers to WIPP.  The schedule 

is variable and the number of shipments is controlled by 

DOE-HQ on a complex-wide priority.  Cost for shipment of 

TRU waste offsite is borne by the CBFO. 

Ongoing 

(pending restart 

of WIPP 

Shipments) 

 



 

 

 

 

 

 

 

     

 

 

 

 

 

June 2013 
CHPRC-2013-06, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 
 

Section D 
Soil and Groundwater  
Remediation Project 

(RL-0030) 

R. S. Popielarczyk 
Vice President and  
Project Manager for  
Soil and Groundwater 
Remediation Project 

M. N. Jaraysi 
Vice President for 
Environmental Program 
and Strategic Planning 
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PROJECT SUMMARY 
Work included Pump-and-Treat (P&T) Operations and Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) remedial process documentation for the River 

Corridor and Central Plateau.  Sampling and groundwater treatment completed in June includes the 

following: 

 23.2M gallons groundwater treated by KX treatment facility 

 11.3M gallons groundwater treated by KW treatment facility 

 12.2M gallons groundwater treated by KR-4 treatment facility 

 32.8M gallons groundwater treated by HX treatment facility 

 24.9M gallons groundwater treated by DX treatment facility 

 70.3M gallon groundwater treated by 200W treatment facility 

 174.7M gallons of groundwater treated total 

 

Sampling June FY2013 Cumulative 

Well Sampling Events 93 1645 

Aquifer Tube Sampling Events 27 449 

Total Number of Sampling Events 120 2094 

Samples Collected 838 7974 

Analyses Performed 1263 16275 

 

EMS Objectives and Target Status 

Objective # Objective Target Due Date Status 

13-EMS-SGWR-OB2-T1 

 

Reduce air 

emissions at the 

200 West Pump 

and Treat Facility 

Establish a baseline for air emissions at 

the 200 West Pump and Treat Facility. 

10/30/13 On schedule 

A tabulation of emissions, in mass 

(pounds, kilograms, milligrams, etc.) per 

year, for constituents of concern (i.e. all 

constituents analyzed for during 

quarterly sampling events).  Progress 

will be reported at 25% increments. 

Quarterly Progress at 75% 

13-EMS-SGWR-OB3-T1 

 

 

Reduce the 

amount of toxic 

and/or hazardous 

materials in the 

environment. 

Pump and treat 1.4 billion gallons of 

contaminated groundwater from all 

pump and treat facilities during FY2013 

9/30/13 Complete 

The volume of contaminated 

groundwater that is treated as measured 

in gallons 

Monthly 1.42B Gallons 

treated through 

6/30/13 

13-EMS-SGWR-OB4-T1 

 

Improve worker 

awareness of the 

CHPRC 

Environmental 

Management 

System (EMS) 

Provide CHPRC EMS worker awareness 

training to S&GRP staff, to include: 

CHPRC Environmental Policy, each 

person's role in the EMS, S&GRP 

contributions to the EMS, and 

identification of key CHPRC 

programmatic and project environmental 

points-of-contact. 

9/30/13 On schedule  
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Objective # Objective Target Due Date Status 

Presentation material and training/class 

attendance sheets, submitted to EP 

Director at end of each quarter.  Progress 

reported at 25% increments. 

Quarterly Progress at 75% 

13-EMS-SGWR-OB5-T1 

 

 

Reduce the 

generation and/or 

toxicity of waste at 

the source 

Develop a plan to disposition unneeded 

equipment and materials currently being 

stored in conex boxes and laydown yards 

that are under SGWR management 

control. 

9/30/13 On schedule 

This target will be met upon completion 

of the proposed actions. Progress will be 

tracked based on 50% for each 

completed action. 

Monthly Ongoing  

Progress at 75% 

13-EMS-SGWR-OB6-T1 Maximize the 

acquisition and use 

of environmentally 

preferable 

products. 

Evaluate S&GRP chemical inventory 

and identify candidates for substitution 

(toxicity reduction) and choose one 

chemical for evaluation, based on 

chemical user input. 

3/15/13 100% Complete 

Purchase minimum amount of chemical 

needed for evaluation and ask users to 

assess product’s viability as an adequate 

substitute. 

9/30/13 On schedule 

 
TARGET ZERO PERFORMANCE 

 CM  

Quantity 

Rolling 

12 Month 
Comment 

Days Away, 

Restricted or 

Transferred 

1 1 6/11/2013 – As employee transitioned from walking on 

concrete to gravel he twisted his knee and heard a “pop” 

and experienced pain. Employee was taken to Site 

Medical, treatment consisted of a cold pack, splinting for 

support and crutches to assist in walking. He was referred 

to on offsite Orthopedic Specialist for further evaluation. 

23083 (S&GRP) 

Total 

Recordable 

Injuries 

1 1 See Above 

First Aid 

Cases 

0 22 N/A 

Near-Misses 0 1 N/A 
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KEY ACCOMPLISHMENTS 
RL-0030.O1 RL 30 Operations  

RL 30 Integration & Assessments  

Technical Integration 

 TC&WM EIS Model Transition –Model transition activities continue with model components 

received in the TC&WM EIS Technology Transfer Document received in April and additional model 

components received in June. Groundwater flow model simulation tested with the current 

MODFLOW version, but using the version specified by EIS revealed memory usage issues that are 

being resolved. Awaiting transfer of two requested Macintosh computers from ORP/SAIC to support 

TC&WM EIS model transition activities. 

DOE O 435.1 Assessments 

 ERDF PA – Additional funding received and restarted work on revising the Performance Assessment 

(PA) to respond to LFRG comments. 

 IDF PA – Developed resource loading and task breakdown detail for cost proposal in development for 

IDF PA. 

 WMA C PA – Funding received and work initiated. 

River Corridor 

100-NR-2 Operable Unit 

 The Draft A RI/FS report (DOE/RL-2012-15) and Proposed Plan (DOE/RL-2012-68) were 

transmitted to Ecology on June 24, 2013, completing TPA milestone M-015-75. Ecology comments 

on these draft documents are expected August 9, 2013 based on the TPA 45-day review period. 

Central Plateau 

200-UP-1 Operable Unit  

 The Draft B RD/RAWP, incorporating EPA comments, was transmitted to EPA on June 14, 2013 for 

review through July 14, 2013. 

200 West Pump-and-Treat 

 During the month of June 2013, the pumping rates for the 200 West P&T ranged from 1,455 gpm to 

2,007 gpm. 

 During this past month, the two ion exchange resin trains were run between 502 gpm and 546 gpm 

combined capacity, removing technetium-99 from groundwater from selected wells near the TX-TY 

Tank Farm, T Tank Farm, as well as S-SX Tank Farm.  

 Approximately 283 kg of carbon tetrachloride and 4,162 kg of nitrate as N (or 18,424 kg nitrate as 

NO3) were recovered during the month of June 2013. 

 The most recent concentration of the contaminants of concern in the effluent water following 

treatment is found in the table below.   
 

Contaminant Of Concern Average Effluent Concentration Cleanup Level Specified in Record of Decision 

Nitrate 6,910 µg/L* 10,000 µg/L 

Carbon Tetrachloride <2 µg/L 3.4 µg/L 

TCE <1 µg/L 1 µg/L 

Total Chromium 7.23 µg/L 100 µg/L 

Hexavalent Chromium 7.60 µg/L 48 µg/L 

Iodine-129 <0.251 pCi/L 1 pCi/L 

Technetium-99 48 pCi/L 900 pCi/L 

Tritium 3,000 pCi/L 20,000 pCi/L 

* Average for the month of June 2013. 
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200-DV-1 Operable Unit  

 The B Area perched water removal system continued operations since its restart on October 18, 

2012.  The system removed 7,280 gallons during the month of June, bringing the total volume of 

perched water removed to  135,450 gallons since initiating operations.  

 The perched water removal system removed the following quantities of contaminants for the month 

of June: 

 

Contaminant June Cumulative (since startup) 

Tc-99 14E-04 Ci 15.3E-03 Ci 

Uranium 1.03 kilograms 20.7 kilograms 

Nitrates 17.6 kilograms 283.3 kilograms 

 

Pump and Treat Operations – FY2013 
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200 West Pump and Treat Operations  
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MAJOR ISSUES 
Issue – The State Historic Preservation Officer (SHPO) determination has not been finalized for 100-BC 

Well and Aquifer Tube Installation.  The Cultural Resources Review (CRR) was submitted January 11, 

2013 to MSA.  On April 4, 2013 State Historic Preservation Officer rejected the CRR due to outstanding 

issues with Bonneville Power Administration.  The CRR documentation was advanced to the Advisory 

Council on Historic Preservation (ACHP) (National Review Board) in June.  

Corrective Action –  

 Select mobilization activities were put on hold pending a decision from ACHP and the Tribes 

 Support RL with the ACHP and Tribal submittals and responding to questions 

 Once a final determination has been made, CHPRC will assess overall impact and if appropriate, 

provide a notification to RL of additional cost and schedule associated with completion of this work. 

 RL to issue letter to NMFS requesting additional scope to an informal Endangered Species Act 

Section 7 consultation regarding installation of aquifer tubes.  

Status – RL is expected to submit a revised CRR the week of July 8, 2013 and a decision is expected by 

the week of July 15, 2013. RL is requested to submit letter to NMFS by July 15, 2013 to maintain 

schedule.  

 

Issue – The number of comments from EPA on CERCLA documents and the need for policy and 

technical decisions is impacting completion of the RI/FS Report and Proposed Plan for the 300 Area.  

EPA continues to provide new comments on the documents and revising previous agreements, and is 

impacting the progress toward finalizing a Record of Decision (ROD) for the 300 Area within FY2013. 

Corrective Action – 

 Documenting unresolved issue for resolution by Senior Management at RL and EPA. 

 Supporting RL in resolving the comments and providing technical justification for RL to accept 

and/or reject specific comments from EPA. 

 Frequent working sessions with RL to address comments and resolve issues. 

Status – RL Senior Management and EPA are working to resolve issues.  

 
Issue - The 100-K RI/FS documents are on hold while discussions proceed determining path forward 

associated with: 

 Data gaps/data needs path forward at waste sites in proximity to the 100-K East Reactor (integrating 

with PBS 41) 

 Data gaps/data needs path forward at 100-K-111 and 100-K-64 near the river (integrating with WCH) 

 Technology changes associated with 118-K-1 burial ground (integrating with WCH)  

Corrective Action – General agreement with RL to update the RI/FS once to incorporate the path 

forward for each action.  Determining timing and scope associated with each issue regarding 

implementation into the RI/FS.  Provided RL with options and recommended path forward for each item.  

Additional discussions are necessary to reach decision.   

Status –  

 Data Quality Objectives (DQO) complete; resolving RL comments on sampling instructions.  

Awaiting notice to proceed for field activities. 

 RL meeting with Tribal representatives to revise, or develop new Memoranda of Agreement for 

characterization in culturally sensitive areas.  Field work anticipated this summer (anticipated July 

start).   

 No additional efforts at this time. 



CHPRC Monthly Performance Report June 2013 
 
 

 
   D7 

CHPRC-2013-06, Rev. 0   ·   RL-0030 
 

RISK MANAGEMENT STATUS 

 

 
 

 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-030/WBS 030 

SGW-008J Regulatory 

Document Comments – 300-

FF-5 

Routine and comment review meetings to remain 
current on influences from regulators, and provide 

technical justification for the proposed path forward. 

  Numerous regulatory comments (EPA technical, legal, 
and policy) pertaining mainly to policy issues and 

alternative selection have impacted the ability to 
complete the 300 Area proposed plan. As a result, the 

proposed plan has been revised numerous times and has 

included the preparation of a RI/FS addendum to 
address new scope. TPA dispute resolution is likely. 

SGW-045: Regulator 

Comments Change 

Requirements 

Routine meetings to remain current on influences 

from regulators, and provide technical justification 
for proposed path forward. 

  Working with the customer on recent issues with MCL 

vs. Risk Based Evaluations used in the River Corridor 
RI/FS documents.  The proposed changes have impact 

on the River Corridor RI/FS and PP documents.  

Assisted customer in development of a white paper for 
discussion with the regulators.  

Path forward on recent issues is being negotiated 

between the Tri Parties.  These negotiations continue to 
cause rework in both the RI/FS and PP documents. 

SGW-080: 100-BC-5 Pump and 

Treat Required 

 

This risk is accepted as written and will be 

monitored throughout work execution.  CHPRC will 

implement the final action under the ROD; however, 
the actions may require a Request for Proposal 

(RFP).  

  Tri-Parties agree that additional groundwater monitoring 

for 2 years to determine the final remedy (expected to be 

MNA) is necessary. The well drilling work has been 
impacted due to delays in reconciling issues with the 

State Historic Preservation Officer (SHPO) over the 

findings of the Cultural Resource Review (CRR) 
performed by MSA for the well installations. RL has 

indicated a revised request will be submitted addressing 

cultural concerns and approval is potentially expected 
the week of July 15, 2013. In addition, request to NMFS 

must be sent by July 15, 2013 to remain on schedule.  

SGW-081: 100-FR-3 Pump and 

Treat Required 

 

This risk is accepted as written and will be 
monitored throughout work execution. CHPRC will 

implement the final action under the ROD; however, 

the actions may require an RFP.  
 

  EPA concurred that need for pump and treat will be 
evaluated as part of RI/FS process. The draft feasibility 

study has evaluated P&T as viable in two alternatives. 

The recommended preferred remedy is MNA.  The Draft 
A RI/FS has been reviewed by the Regulators and there 

is preliminary agreement with the preferred remedy. The 

Proposed Plan is expected to go out for public review in 
the Fall of 2013. 

SGW-157: Transfer of EIS 

Tank Waste Model 

 

CHPRC does not maintain or have contractual 

responsibility for the development of the Tank Waste 
EIS data system. CHPRC will work with DOE to 

transfer the EIS technology document complete with 

electronic appendices.  

  Received all components except two Apple Macintosh 

computers. 

SGW-158:  Phase-I Tank 

Waste EIS Model Transition 

CHPRC developed a two-phase test plan to enable 

the TC&WM EIS Model to be transferred from 

ORP/WRPS to RL/CHPRC to 1) be placed under 

configuration control and demonstrate that key EIS 
cases can be rerun and results are consistent, and 2) 

be revised and updated for additional uses in support 

of the Hanford Site mission. Additional analysis will 
be at the request of the Contracting Officer. 

  Received material and running software code.  

Working - No Concerns 

Working - Concern 

Working - Critical 

Increased Confidence 

No Change 

Decreased Confidence 

Unassigned Risk 

Risk Passed 

New Risk 

Change 



CHPRC Monthly Performance Report June 2013 
 
 

 
   D8 

CHPRC-2013-06, Rev. 0   ·   RL-0030 
 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-030/WBS 030 

SGW-017:  Groundwater Flow 

Less Than Planned -200 West 

P&T 

Installation of additional injection wells and 

extraction wells to achieve the targeted 2,000 gpm 

pumping rates will be impacted by the sequestration.  
Only 4 of 8 wells planned to be drilled in FY2013 

will now be installed.  However, dollars were 

recently approved to hook up the 3 new extraction 
wells and one new injection well to the 200 West 

P&T in FY13 which should help.   

  The extraction/injection well network that is currently 

on line has successfully provided sufficient flow rates to 

achieve an average pumping rate of >1,900 gpm for a 30 
day period to meet the first half of an FY13 performance 

incentive.  However, a manganese oxide precipitate 

found coating the inside of injection well screens and 
transfer lines is now negatively impacting pumping 

rates.    

SGW-156,100K Groundwater 
Characterization 

 

Additional characterization wells are required to 
support the development of an RI/FS and Proposed 

Plan for the River Corridor groundwater operable 

units.  Well installation may be prioritized across the 
Soil and Ground water project within the current 

funding authorization.  Well installation 

prioritization will be a joint effort between CHRPC 
and DOE. 

  At 100-K, current negotiations with EPA and the Tribes 
will result in the additional sampling in the vicinity of 

KE reactor and at culturally sensitive areas (K-111 and 

K-64).  Current understanding is this additional data will 
be required to be incorporated in the 100-K RI/FS report 

and the PP, therefore causing delays in finalizing the 

Rev. 0 RI/FS report and the PP. 

SGW-092: 200 West P&T 

Operating Requirements 
 

Overtime is utilized to perform critical corrective 

and preventative maintenance.  As operations and 
maintenance knowledge is learned, staffing levels 

may be adjusted to achieve optimum P&T operation. 

  As preventative maintenance packages proceed through 

the development process, staffing levels will be 
evaluated to ensure the P&T facility achieves continuous 

operation. 

SGW-135:  Major Equipment 
Failure at 200W Pump & Treat 

Utilizing aggressive Corrective Maintenance 
program and ensuring staff are thoroughly trained on 

new equipment.  Performing design 

modifications/procedure revisions to accommodate 
unexpected conditions.  Continuing to work 

corrective maintenance issues as identified during 

acceptance testing. 

  Continuing to resolve outstanding issues associated with 
construction risks.  Continuing OTP and will continue to 

evaluate Spare Parts and maintenance program. 

SGW-153:  200W P&T Contract 

Closeout Claims 

Continue to negotiate with subcontractors to 

minimize the financial impact. 

  Two Long-Lead CHPRC initiated procurements remain.  

In final closure with one of the contractors and 

negotiations continue with the other. 

PRC-058: Cost Savings 
Initiatives Opportunity 

Evaluate processes to re-sequence activities and 
remove unnecessary/self-imposed requirements.  

Develop tracking system for efficiencies and monitor 

performance to achieve efficiencies. 

  Cost Performance for June remains above the CPI 
Target of 1.08 for the Fiscal Year. 

PRC-061:  FY 2013 

Sequestration Impacts 

Identify impacts based on DOE prioritization.     Sequestration impacts are implemented.  However, 

ongoing impacts to delayed/deferred work scope may 
carry forward into FY2014. 
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PROJECT BASELINE PERFORMANCE 
Current Month 

($M) 

 

RL-0030 

Soil and Groundwater  Remediation 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed 

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost 

Variance  

(%) 

RL-0030.C1 GW Remedy Implement 0.0 0.0 0.0 0.0 0.0 (0.0) 0.0 

RL-0030.O1 RL 30 (Operations) 8.5 6.9 6.0 (1.7) -19.6 0.9 13.1 

RL-0030.R1.1 Cleanup Operations 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

RL-0030.R1.2 Well Drilling Operations 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

RL-0030.R1.3 Support Operations 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

Total 8.5 6.9 6.0 (1.7) -19.6 0.9 13.1 

Numbers are rounded to the nearest $0.1M.   

 

CM Schedule Performance (-$1.7M/-19.6%) 

Current month schedule variances that exceed reporting thresholds are as follows: 

RL-0030.O1 RL 30 Operations (-$1.7M/-19.6%) 

Drilling (-$0.9M) 

Well drilling activities for KR-4, HR-3, M-24 and ZP-1are delayed as a result of the Sequestration 

funding reductions.  Also, the BC-5 well drilling and hyporheic sampling activities are on hold as a result 

of delays in receiving cultural, ecological, and NMFS approvals.  Efforts continue to obtain the necessary 

approvals to complete as much of the BC-5 well drilling and sampling as possible for FY13. 

GW Monitoring and Performance Assessments (-$0.3M) 

Geophysical logging activities associated with KR-4, M-24 and ZP-1 well drilling activities cannot be 

completed until the wells can be drilled.  These delays are a result of the Sequestration funding 

reductions.   

 

CM Cost Performance (+$0.9M/+13.1%) 

Current month cost variances that exceed reporting thresholds are as follows: 

RL-0030.O1 RL 30 Operations (+$0.9M/+13.1%) 

100-KR-4 Operable Unit (+$0.4M) 

The current month favorable cost variance is due to performing operations LOE activities more efficiently 

than planned and not having to process Dowex 21k resin with the switch to SIR-700.  As a result, savings 

are being realized in sampling, lab costs, shipping, and regeneration cost.  Savings are also being achieved 

by loaning craft resources to other projects whenever possible and by overtime management. 
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Contract-to-Date 
($M) 

RL-0030 

Soil and Groundwater  

Remediation 

Budgeted Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed  

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC)   

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

RL-0030.C1 GW 

Remedy Implement 
73.4 73.4 87.0 (0.0) -0.0 (13.6) -18.5 73.4 87.1 (13.7) 

RL-0030.O1 RL 30 

(Operations) 
542.9 535.6 522.0 (7.3) -1.3 13.5 2.5 1,154.9 1,143.0 11.9 

RL-0030.R1.1 Cleanup 

Operations 
175.0 175.0 174.4 0.0 0.0 0.6 0.3 175.0 174.4 0.6 

RL-0030.R1.2 Well 

Drilling Operations 
40.7 40.7 38.4 0.0 0.0 2.4 5.8 40.7 38.4 2.4 

RL-0030.R1.3 Support 

Operations 
51.4 51.4 51.1 (0.0) -0.0 0.3 0.5 51.4 51.1 0.3 

Total 883.4 876.1 872.9 (7.3) -0.8 3.2 0.4 1,495.5 1,494.1 1.4 

Numbers are rounded to the nearest $0.1M. 

CTD Schedule Performance (-$7.3M/-0.8%) – Schedule performance is within reporting thresholds. 

RL-0030.O1 RL 30 Operations (-$7.3M/-1.3%) 

Drilling (-$4.1M) 

Well drilling activities for KR-4, HR-3, M-24 and ZP-1are delayed as a result of the sequestration funding 

reductions.  The BC-5 well drilling and hyporheic sampling activities are on hold as a result of delays in 

receiving cultural, ecological and NMFS approvals.  Efforts continue to obtain the necessary approvals to 

complete as much of the BC-5 well drilling and sampling as possible for FY2013.  However, the variance 

is expected to continue to grow throughout the remainder of the fiscal year. 

 

CTD Cost Performance (+$3.2M/+0.4%) – Cost performance is within reporting thresholds.  Variances 

that exceed threshold are primarily the result of prior year activity that has been previously reported: 

RL-0030.C1 GW Remedy Implement (-$13.6M/-18.5%) 

200-ZP-1 Operable Unit (-$13.6M)  

The variance is primarily due to 200 West Pump-and-Treat cost for the construction contractor’s 

completed work scope as defined in change notifications as well as increased cost for the sludge 

stabilization system installation. 

RL-0030.O1 RL 30 Operations (+$13.5M/+2.5%) 

Integration and Assessments (+$6.4M)  

The variance is primarily the result of less subcontractor support required for Central Plateau strategy 

development in prior years due to deferral of decision document activities as a result of funding 

reprioritization.  This work has been rescheduled.  

Drilling (-$2.7M)  

The negative cost variance is primarily the result of radiological contamination encountered in prior year 

drilling activity on NR-2 wells; which has been previously reported. 

Project Management (+$3.8M) 

CTD underruns are a result of efficiencies and savings that have been achieved labor, contracts, materials 

over the entire contract period.  These underruns are expected to continue as the management account 
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achieves the efficiencies necessary to meet the overall project funding objectives. 

Integrated Field Work (+$2.9M) 

Efficiencies have been obtained by reducing subcontracts, reducing the number of cell phones, returning 

rentals, and loaning labor to other projects for better utilization of personnel.  These efficiencies have 

helped operate with reduced funding constraints. 

100-NR-2 Operable Unit (+$2.5M)  

The positive cost variance is primarily the result of savings achieved in prior years in completing barrier 

expansion sampling, chemical treatment, maintenance, jet grouting pilot test, and RI/FS work scope for 

less than planned.  

200-PW-1 Operable Unit (+$2.3M)  

The positive cost variance is primarily the result of efficiencies realized in general operations and other 

savings as a result of obtaining Regulator approval to not run Soil Vapor Extraction Units (SVEs) in 

FY2013.  

Regulatory Decisions and Closure Integration (+$2.1M) 

The positive cost variance is due to completing work scope more efficiently than planned, primarily in the 

areas of multi-incremental sampling, borehole drilling, landfill characterization and document preparation 

for BC-1 validation and Data Quality Assessment (DQA) Reports.  
Ramp-up and Transition (-$2.8M)  

The cost variance is primarily the result of increased prior year Project Services Distribution.  

RL-0030.R1.2 Well Drilling Operations ($2.4M/5.8%) 

Drilling (+$2.4M)  

The positive cost variance is primarily the result of savings achieved in 100-NR-2 and 200-BP-5 well 

drilling activities in a prior year. 

RL-0030.R1.3 Support Operations ($0.3M/0.5%) 

Regulatory Decisions and Closure Integration (+$1.7M)  

The positive cost variance is primarily the result of efficiencies obtained in a prior year for multi-

incremental sampling, borehole drilling, and landfill characterization work scope. 

 

Estimate at Completion (EAC) 

The projected Variance at Completion of 0.1% is not significant.  

The EAC change from the previous month is within reporting thresholds. 

 

Contract Performance Report Formats are provided in Appendix A. 
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FUNDS vs. SPEND FORECAST  
($M) 

 FY2013  

RL-0030 

Soil and Groundwater  

Remediation 

Projected 

Funding 

Spending 

Forecast 

Spend 

Variance 

RL-0030           91.8 87.2        4.6 

Numbers are rounded to the nearest $0.1M. 

 

Funds/Variance Analysis 

Funding includes FY2012 carryover, FY2013 new Budget Authority, and new Budget Authority of 

$1,216K for BC-5 well drilling/aquifer tubes (per Change Order 222).   

 

Critical Path Schedule 

Critical path analysis can be provided upon request. 

 

Baseline Change Requests 

BCR-030-13-012R0 - Implementation of TPA Change Packages M-85-12-02 and M-15-12-03 into the RL-30 PMB 

BCR-030-13-013R0 - Implementation of Change Order 221 

 

FY2013 Management Reserve (Funded):  $0.0M 

No Management Reserve was used during June. 

 

MILESTONE STATUS 
Tri-Party Agreement (TPA) milestones represent significant achievements in project execution.  

Enforceable TPA milestones were established to provide high-level visibility to critical deliverables and 

specific status on the accomplishment of these key activities.  The PMB Annual Update, implemented in 

October 2012, and subsequent approved BCRs define CHPRC planning with respect to TPA milestones.  

The following table is a one year look ahead of TPA enforceable milestones, non-enforceable target due 

dates and commitments.   

Number Title Type 
Due  

Date 

Actual  

Date 

Forecast 

Date 

Status/ 

Comment 

M-015-75 Submit RI/FS Report and PP for 

the 100-NR-1 source OU and 

100-NR-2 groundwater OU 

TPA 6/30/13 6/24/13  Complete per 13-AMRP-

0233 

M-024-64-T01 Conclude Discussions of Well 

Commitments 

TPA 8/1/2013  8/1/13 On Schedule 

M-091-40L-039 PMM Submittal Apr-Jun 3rd 

Qrtr FY2013 Burial Ground 

Sample Results 

TPA 9/15/2013  9/15/13 On Schedule 
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Number Title Type 
Due  

Date 

Actual  

Date 

Forecast 

Date 

Status/ 

Comment 

M-015-76 Install additional wells 

monitoring network as specified 

in revised 100-BC-1,2 and 5 

RI/FS Work Plan/SAP 

TPA 11/30/13  11/27/13 In Jeopardy.  

M-015-77 Install additional aquifer tubes 

as specified in revised 100-BC-

1,2 and 5 RI/FS Work 

Plan/SAP 

TPA 11/30/13  9/19/13 In Jeopardy.  

M-091-40L-040 PMM Submittal Jul-Sep 4th 

Qrtr FY2013 Burial Ground 

Sample Results 

TPA 12/15/13  12/15/13 On Schedule 

M-015-112 Submit Draft B, 200-IS-1 

Operable Unit Pipeline System 

Waste Sites RFI/CMS/RI/FS 

Work Plan to Ecology 

TPA 2/28/14   13-AMRP-0136 notifies 

Regulators of Sequestration 

impacts. Forecast Under 

Negotiation 

M-015-113 Submit Draft B, 200-SW-2 

Radioactive Landfills Group 

RFI/CMS/RI/FS Work Plan to 

Ecology 

TPA 2/28/14   13-AMRP-0136 notifies 

Regulators of Sequestration 

impacts. Forecast Under 

Negotiation 

M-091-40L-041 PMM Submittal Oct-Dec 1st 

Qrtr FY2014 Burial Ground 

Sample Results 

TPA 3/15/14  3/15/14 On Schedule 

M-024-58G Initiate Discussions of Well 

Commitments 

TPA 6/1/14  6/1/14 On Schedule 

M-091-40L-042 PMM Submittal Jan-Mar 2nd 

Qrtr FY14 Burial Ground 

Sample Results 

TPA 6/15/14  6/15/14 On Schedule 

M-037-02 Submit Revised Closure Plans 

for Five Specified TSD Units 

TPA 6/30/14  6/30/14 On Schedule 

 

SELF-PERFORMED WORK 

The Section H. clause entitled “Self-Performed Work” is addressed in the Overview. 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

None currently identified. 
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PROJECT SUMMARY 
The inactive Central Plateau facilities and Radiation Areas Remedial Action (RARA) sites continue to be 

compliantly maintained in a low-cost surveillance and maintenance condition.  The project performed 

Waste Information Data System (WIDS) site housekeeping (weed spraying), conducted 100 radiological 

facility surveillances, completed 31 Preventive maintenance (PM) activities, completed 231-Z and 

REDOX roof structure inspection, and performed asbestos cleanup at Plutonium Uranium Extraction 

Plant (PUREX) and B Plant. 

 

EMS Objectives and Target Status 
None at this time. 

 

TARGET ZERO PERFORMANCE 

 Current 

Month 

Rolling 12 

Month  
Comment 

Days Away, 

Restricted or 

Transferred 

0 0 N/A 

Total 

Recordable 

Injuries 

0 0 N/A 

First Aid  

Cases  

0 0 N/A 

Near-Misses 0 0 N/A 

 

KEY ACCOMPLISHMENTS 
 Conducted 100 radiological facility surveillances 

 Performed Waste Information Data System (WIDS) site housekeeping (weed spraying) 

 Performed asbestos cleanup at Plutonium Uranium Extraction Plant (PUREX) and B-Plant 

 Completed 31 Preventive maintenance (PM) activities 

 Completed Inactive WIDS Sites Facilities annual surveillances 

 Completed 200E Tri-Annual Area WIDS site surveillances 

 Completed Quarterly TSD WIDS site surveillances 

 Completed 231-Z roof structure inspection 

 Completed Reduction-Oxidation (S Plant) REDOX roof structure inspection 

 

MAJOR ISSUES 
No major issues to report this month. 
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RISK MANAGEMENT STATUS 
 

 
 
 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-0040 

D4-043:  Unforeseen Facility 
Event Impacts Safety or 

Environment 

 

Unexpected event, including 
contamination or chemical spread, fire, 

industrial accident, structural degradation, 

etc., requires immediate D&D of a small 
to medium sized facility or requires 

unplanned facility repairs.  Current 

management of the shutdown facilities 

includes corrective maintenance based 

upon historic experience.  

  Continuing corrective maintenance activities.  No unplanned 
events encountered.  Redox roof repairs under investigation. 

 

WSR-047: Unforeseen Waste 

Site Event 

 

Unforeseen waste site event, including 

contamination or chemical spread, fire, 

industrial accident, structural degradation, 
etc. requires immediate disposition or 

modification to a waste site. Routine 

surveillance and maintenance of the waste 
sites, including herbicide applications, is 

designed to protect workers and the 

environment.  

  Continuing waste site inspections & surveillances.  No unplanned 

events encountered. 

 

D4-062:  Unexpected 

Industrial Contamination 

D-4 activities are conducted in accordance 

with CHPRC IH and Rad protection 
programs to minimize contamination 

spread.  Prior to D&D activities, the 

existing and historical records are 
reviewed to identify areas of likely 

industrial contamination.   

  Continuing to address areas with asbestos concerns.  However, 

Sequestration is impacting ability to stabilize/remove and monitor 
asbestos areas within the Central Plateau. 

PRC-058: Cost Savings 

Initiatives Opportunity 

Evaluate processes to re-sequence 

activities and remove unnecessary/self-

imposed requirements.  Develop tracking 
system for efficiencies and monitor 

performance to achieve efficiencies. 

  Continuing to maintain Fiscal Year Cost Performance Index 

(CPI) greater than 112%.  

PRC-061:  FY 2013 

Sequestration Impacts 

Identify impacts based on DOE 
prioritization.   

  Sequestration impacts are implemented. Reporting on this risk 
will be discontinued. 

 

 
 
 
 
 
 
 
 
 

Working - No Concerns 

Working - Concern 

Working - Critical 

Increased Confidence 

No Change 

Decreased Confidence 

Unassigned Risk 

Risk Passed 

New Risk 

Change 
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PROJECT BASELINE PERFORMANCE 
Current Month 

($M) 
WBS 040/ 

RL-0040 

Nuclear Facility 

D&D 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed 

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost Variance  

($) 

Cost Variance  

(%) 

Total 0.8 0.8 0.7 (0.0) -0.0% 0.2 19.5% 

Numbers are rounded to the nearest $0.1M 

CM Schedule Performance: (-$0.0M/-0.0%) 

Variance is within threshold. 

 

CM Cost Performance: (+$0.2M/+19.5%) 

Variance is within threshold. 

Contract-To-Date 
($M) 

 

WBS 040/ 

RL-0040 

Nuclear Facility 

D&D 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed 

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC) 

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

Total 373.1 372.8 344.6 (0.3) -0.1% 28.2 7.6% 488.7 460.8 28.0 

Numbers are rounded to the nearest $0.1M 

CTD Schedule Performance: (-$0.3M/-0.1%) 

Variance is within threshold. 

 

CTD Cost Performance: (+$28.2M/+7.6%) 

The favorable cost variance is due to prior year activity that has been previously reported including: 

 ARRA-funded work scope included efficiencies with Program Management ($2.6M), Cold and Dark 

and Characterization/Waste Identification Form teams ($4.0M), lower than planned capital equipment 

costs ($3.0M) and efficiencies with Arid Lands Ecology (ALE) ($3.7M), North Slope Facilities 

($1.2M), disposition of railcars D&D ($2.1M), and Industrial 7 Project ($3.6M); this is offset by 

increased material and equipment costs, unexpected asbestos levels, and schedule delays in other 

ARRA D4 Projects ($-15.5M).  Efficiencies in Outer Area Waste Sites ($6.7M) are primarily due to 

Remove, Treat, and Dispose (RTD) O-Zone Waste Sites, ERDF passback which includes the 

operational efficiencies associated with use of the super dump truck.  In addition, under runs in 

overhead allocation and Usage Based Services ($7.4M) contributed to the favorable cost variance. 

 The remaining CTD favorable cost variance in base-funded work is due to efficiencies for waste site 

remediation and D4 activities as a result of utilization of existing site equipment and less resources 

($1.3M), S&M costs less than expected ($2.7M), U Plant completion of the sampling of Cell 30 with 

less resources than planned ($1.1M), Program Management utilizing less resources ($2.6M) and 

under run in overhead allocations ($1.7M). 
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Estimate at Completion (EAC) 

The BAC and EAC include FY2009 through FY2018. 

 

The changes in EAC from May to June are within reporting thresholds. 

 

Contract Performance Report Formats are provided in Appendix A. 

 

FUNDS vs. SPEND FORECAST 
($M) 

 FY2013  

WBS 040/RL-0040 

Nuclear Facility 

D&D 

Projected 

Funding 

Spending  

Forecast Spend Variance 

RL-0040      13.0 12.0 1.0 

Numbers are rounded to the nearest $0.1M. 

 

Funds/Variance Analysis 

Funding includes FY2012 carryover and FY2013 new Budget Authority.   

 

Critical Path Schedule 

Critical path analysis can be provided upon request. 

 

Baseline Change Requests 

None currently identified. 

 

MILESTONE STATUS 

None currently identified. 

 

SELF-PERFORMED WORK 
The Section H. clause entitled, Self-Performed Work, is addressed in the Monthly Report Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
None currently identified. 
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PROJECT SUMMARY 
Continued working on the Facility Hazard Categorization documentation.  Continued planning for 

removal of legacy waste from the 100K area (impacted by sequestration).  Continued progress on the 

D&D process development.  

 

EMS OBJECTIVES AND TARGET STATUS 
None at this time. 

 

TARGET ZERO PERFORMANCE 

 Current 

Month 

Rolling 12 

Month 
Comment 

Days Away, 

Restricted or 

Transferred 

0 0 N/A 

Total 

Recordable 

Injuries 

0 1 N/A 

First Aid  

Cases  

0 0 N/A 

Near-Misses 0 0 N/A 

 

KEY ACCOMPLISHMENTS 

 Completed revisions to the 105KE Facility Hazard Categorization.  Document transmitted to RL for 

comments. 

 Continued planning for disposition/disposal of legacy waste items for the 100K Area. 

 Continued review of remediation and decommissioning work packages in preparation for restart of 

D4 activities. 

 Supported RL with documentation to respond to EPA Region 10 CAA Sec. 114 Information Request. 

 

MAJOR ISSUES 
No major issues to report this month. 
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RISK MANAGEMENT STATUS 

 

 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-0041 

KBC-ISS-003:  Removal and 

Abatement of material from KE 

Reactor 

Maintain communication through interface and 

project review meetings with DOE and 

regulators so concurrence on cleanout strategy 
will be obtained. 

  The reactor will be placed in a surveillance mode.   

KBC-043:  Waste Site Remediation 

Completion Requirements 

Existing characterization data indicates the 

likelihood of this risk occurring is low; risk 

accepted without mitigation. 

  CHPRC evaluated installing 2 high-risk monitoring wells 

to monitor the sites.  The installation of the wells 

represents a potential contract change.  However, due to 
sequestration, this work is unlikely to be funded in 

FY2013. 

PRC-058: Cost Savings Initiatives 
Opportunity 

Evaluate processes to re-sequence activities and 
remove unnecessary/self-imposed requirements.  

Develop tracking system for efficiencies and 

monitor performance to achieve efficiencies. 

  Maintain Fiscal Year Cost Performance Index (CPI) 
greater than 102%.  Cost Performance above 102% for 

first fiscal year. 

WSR-047:  Unforeseen Waste Site 
Event 

Perform routine surveillances and maintenance 
of waste sites including herbicide application.   

  No concerns. 

KBC-048:  Unexpected Industrial 

Contamination 

D-4 activities are conducted in accordance with 

CHPRC IH and Rad protection programs to 
minimize contamination spread.  Prior to D&D 

activities, the existing and historical records are 

reviewed to identify areas of likely industrial 
contamination.   

  Continuing to address areas with asbestos concerns. 

Due to sequestration impacts, semi-annual surveillance of 
prior demolition waste sites may not be funded. 

PRC-061:  FY 2013 Sequestration 

Impacts 

Identify impacts based on DOE prioritization.     Sequestration impacts are implemented.  Reporting on this 

risk will be discontinued. 

 

PROJECT BASELINE PERFORMANCE 
Current Month 

($M) 
 

WBS 041/RL-0041 

Nuclear Facility  

D&D – River 

Corridor 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed  

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

Total 0.6 0.5 0.2 (0.1) -11.8% 0.3 53.8% 

Numbers are rounded to the nearest $0.1M 

CM Schedule Performance (-$0.1M/-11.8%) 

The variance is primarily due to completion of planned waste site work in a prior period coupled with the 

deferral of planned ISS scope pending RL authorization to rephase to 2015. 

CM Cost Performance (+$0.3M/+53.8%) 

The variance is within reporting threshold. 

 

Working - No Concerns 

Working - Concern 

Working - Critical 

Increased Confidence 

No Change 

Decreased Confidence 

Unassigned Risk 

Risk Passed 

New Risk 

Change 
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Contract-to-Date 
($M)  

WBS 041/ 

RL-0041 

Nuclear Facility  

D&D – River 

Corridor 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed 

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC) 

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

Total 301.1 299.9 279.1 (1.2) -0.4% 20.8 6.9% 467.5 449.2 18.3 

Numbers are rounded to the nearest $0.1M 

CTD Schedule Performance (-$1.2M/-0.4%) 

The negative schedule variance is within reporting thresholds and is due to the deferral of planned ISS 

scope pending RL authorization to rephase to 2015 or beyond and Waste Site Area AM not being worked 

in prior years due to higher priority workscope. 

 

CTD Cost Performance (+$20.8M/+6.9%)  

The positive CTD cost variance is primarily the result of prior year activity that has been previously 

reported and CSNA sites that were completed early and under costs.  In addition, less demolition was 

required for the KE Sedimentation Basin as well as underruns in G&A and Direct Distributables.  This is 

partially offset by the cost overruns in prior years for the Utilities Project. 

 

Estimate at Completion (EAC) 

The BAC and EAC include FY2009 through FY2018, the PRC contract period.   

The changes in EAC from May to June are within reporting threshold. 

 

Contract Performance Report Formats are provided in Appendix A. 

 

FUNDS vs. SPEND FORECAST 

($M) 

 
 

 

 

 

 

 

Funds/Variance Analysis: 

Funding includes FY2012 carryover and FY2013 new Budget Authority.   

 

Critical Path Schedule 

Critical Path Analysis can be provided upon request. 

 

 FY2013  

WBS 041/RL-0041 

Nuclear Facility  

D&D – River 

Corridor 

Projected 

Funding 

Spending  

Forecast 

Spend 

Variance 

RL-0041 9.8 8.8 1.0 

Numbers are rounded to the nearest $0.1M. 
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Baseline Change Requests 

None currently identified. 

 

MILESTONE STATUS 
None currently identified. 

 

SELF-PERFORMED WORK 
The Section H. clause entitled Self-Performed Work is addressed in the Monthly Report Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
None currently identified. 
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PROJECT SUMMARY 

The Fast Flux Test Facility (FFTF) is being maintained in a low-cost surveillance and maintenance 

condition.   

 

EMS OBJECTIVES AND TARGET STATUS 

None at this time. 

TARGET ZERO PERFORMANCE 

 Current 

Month 

Rolling 12 

Month 
Comment 

Days Away, 

Restricted or 

Transferred 

0 0 N/A 

Total 

Recordable 

Injuries 

0 0 N/A 

First Aid  

Cases 
0 1 N/A 

Near-Misses 0 0 N/A 

KEY ACCOMPLISHMENTS 
 Completed four PM activities/operational surveillances  

 Completed four radiological surveillances 

 Sealed roll-up doors to stop water entering into 4717 Reactor Service Building (RSB) 

 Received a contract modification to modify or provide a new system for the 400 Area Sanitary Sewer 

System and eliminate discharges to Energy Northwest by December 31, 2013. Contracted a 

Professional Engineer and initiated permitting process to design and install a new system. 

 

MAJOR ISSUES 
None identified. 
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RISK MANAGEMENT STATUS 
 

 

 
 

Risk Title Risk Strategy/Handling 
Assessment 

Comments 
Month Trend 

RL-0042 

FFTF-012:  Major 

Equipment or Structural 
Failure 

FFTF suffers a major equipment failure 

or structural deterioration while in the 
Surveillance and Maintenance mode 

  Continuing corrective maintenance activities.  No 

unplanned events encountered. 

PRC-058: Cost Savings 

Initiatives Opportunity 

Evaluate processes to re-sequence 

activities and remove unnecessary/self-

imposed requirements.  Develop 
tracking system for efficiencies and 

monitor performance to achieve 

efficiencies. 

   FFTF performing above Cost Performance of 102%. 

 

PRC-061:  FY 2013 

Sequestration Impacts 

Identify impacts based on DOE 

prioritization.   

  Sequestration impacts are implemented.  Reporting on this 

risk will be discontinued. 

FFTF-013:  DOE/ENW 

Agreement Concerning 400 

Area Sewer Flow 

ENW notified RL that consistent with 
the agreement between the two entities 

for the 400 Area sewer flow, effective 

January 1, 2014 ENW would no longer 
accept waste water from the 400 Area. 

  A contract modification was received in June to modify or 
provide a new system for the 400 Area Sanitary Sewer 

System and eliminate discharges to ENW by 12/31/13.  

Project specific risks are in development in parallel with 
proposal preparation.  

 

PROJECT BASELINE PERFORMANCE  
Current Month 

($M) 

 

 

RL-0042 

FFTF Closure 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed 

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost Variance  

(%) 

Total 0.2 0.2 0.1 0.0 0.0% 0.1 58.7% 

Numbers are rounded to the nearest $0.1M 

 

CM Schedule Performance:  ($0.0M/0.0%) 

The current period schedule variance is within thresholds. 

 

CM Cost Performance:  (+$0.1M/+58.7%) 

The current period cost variance is within threshold. 

 

 
 
 
 

Unassigned Risk 

Risk Passed 

New Risk 

Change 

Working - No Concerns 

Working - Concern 

Working - Critical 

Increased Confidence 

No Change 

Decreased Confidence 
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Contract-to-Date 
($M) 

 
 

RL-0042 
FFTF Closure 

Budgeted  

Cost of 

Work 

Scheduled 

Budgeted 

 Cost of 

Work 

Performed 

Actual 

Cost of 

Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC) 

Estimate at 

Completion 

(EAC) 

Variance at 

Completion 

(VAC) 

Total 15.3 15.3 13.1 0.0 0.0% 2.2 14.4% 26.5 24.4 2.1 

Numbers are rounded to the nearest $0.1M   

 

CTD Schedule Performance (+$0.0M/+0.0%) 

The schedule variance is within reporting thresholds. 

 

CTD Cost Performance (+$2.2M/+14.4%) 

The favorable CTD cost variance reflects efficient use of resources to support deactivation activities. 

 

Estimate at Completion (EAC) 

The BAC and EAC include FY2009 through FY2018, the PRC contract period.  

The change in EAC from May to June is within reporting thresholds. 

 

Contract Performance Report Formats are provided in Appendix A. 

 

FUNDS vs. SPEND FORECAST 
($M) 

 FY2013  

RL-0042 
FFTF Closure 

Projected 

Funding 

  Spending 

Forecast 

Spend 

Variance 

RL-0042        2.4 2.1 0.3 

Numbers are rounded to the nearest $0.1M 

 

Funds Analysis: 

Funding includes FY2012 carryover and FY2013 new Budget Authority.   

 

Critical Path Schedule 

Critical path analysis is not applicable to this project.  Remaining contract scope is performance of 

interim surveillance and maintenance activities. 

 

Baseline Change Requests  

None currently identified. 
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MILESTONE STATUS 
None currently identified. 

 

SELF-PERFORMED WORK 
The Section H clause entitled, “Self-Performed Work,” is addressed in the Monthly Report Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
None currently identified. 



  

 

  

 

 

 

 

 

 

 

 

 

 

 

Appendix A 

Contract Performance 
Reports 

June 2013 
CHPRC-2013-06, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 

Format 1 - Work Breakdown Structure 

Format 2 - Organizational Categories 

Format 3 - Baseline 

Format 4 - Staffing 

Format 5 - Explanation and Problem Analysis 



FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT FORM APPROVED

DOLLARS IN Thousands of $ OMB No. 0704-0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE 2013 / 05 / 27

Richland, WA RL14788  b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO   YES  X 9/18/2009 2013 / 06 / 23

5.  CONTRACT DATA

a.  QUANTITY b.  NEGOTIATED d.  TARGET PROFIT/ e.  TARGET f.  ESTIMATED g.  CONTRACT    h.  ESTIMATED CONTRACT i. DATE OF OTB/OTS 

      COST AUTHORIZED UNPRICED WORK       FEE       PRICE      PRICE       CEILING          CEILING

5,451,637 3,366 5,679,332

6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a.  NAME (Last, First, Middle Initial) b.  TITLE

AT COMPLETION BASE  Bang, M.V. Prime Contract Manager

(1) (2) (3)

a.  BEST CASE 5,400,656 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE 5,455,060 6/23/2013

c.  MOST LIKELY 5,486,188 5,455,003

8.  PERFORMANCE DATA

WBS[1] CURRENT PERIOD CUMULATIVE TO DATE REPROGRAMMING AT COMPLETION

ACTUAL ACTUAL ADJUSTMENTS

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK COST SCHEDULE BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST VARIANCE VARIANCE BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12a) (12b) (13) (14) (15) (16)

011 RL-11 NM Stabilization and Disposition PFP 9,290 4,873 7,388 (4,418) (2,516) 619,277 591,398 615,732 (27,879) (24,335) 0 0 0 940,255 1,008,539 (68,285)

012 RL-12 SNF Stabilization and Disposition 4,676 3,324 2,337 (1,352) 986 381,473 367,784 371,957 (13,688) (4,173) 0 0 0 606,548 634,583 (28,035)

013 RL-13 Solid Waste Stabilization & Disposition 6,429 6,506 5,457 77 1,049 765,449 765,083 749,873 (366) 15,210 0 0 0 1,344,498 1,329,131 15,367

030 RL-30 Soil & Wtr Remediatn Grndwtr/Vadose Zone 8,545 6,868 5,977 (1,677) 892 883,404 876,113 872,921 (7,291) 3,192 0 0 0 1,495,464 1,494,063 1,401

040 RL-40 Nuclear Facility D&D Remainder of Hanford 848 848 683 0 165 373,100 372,767 344,603 (333) 28,165 0 0 0 488,747 460,774 27,973

041 RL-41 Nuclear Facility D&D - River Corridor 580 511 236 (69) 275 301,061 299,875 279,119 (1,187) 20,756 0 0 0 467,474 449,155 18,319

042 RL-42 FFTF Closure 151 151 62 0 89 15,309 15,309 13,111 0 2,198 0 0 0 26,542 24,410 2,132

b. Cost of Money 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c. Gen. and Admin. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d. Undist. Budget

e. Sub Total 30,519 23,081 22,141 (7,438) 940 3,339,073 3,288,329 3,247,316 (50,744) 41,013 0 0 0 5,369,528 5,400,656 (31,128)

f. Management Reserve 85,533

g. Total 30,519 23,081 22,141 (7,438) 940 3,339,073 3,288,329 3,247,316 (50,744) 41,013 0 0 0 5,455,060

9. Reconciliation to CBB

a. Variance Adjustment

b. Total Contract Variance (50,744) 41,013 5,455,060 5,400,656 54,405

(31,185)

227,695

FORMAT 1 - WORK BREAKDOWN STRUCTURE

5,713,883 5,713,8835,679,332

c.  ESTIMATED COST OF

DOE/RL-2013-06, Rev. 0
1 | A

Appendix A



FORMAT 2, DD FORM 2734/2, ORGANIZATIONAL CATEGORIES

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT FORM APPROVED

FORMAT 2 - ORGANIZATIONAL CATEGORIES DOLLARS IN ______________________Thousands of $ OMB No. 0704-0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE 2013 / 05 / 27

Richland, WA RL14788  b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO   YES  X 9/18/2009 2013 / 06 / 23

5.  PERFORMANCE DATA

FOC CURRENT PERIOD CUMULATIVE TO DATE REPROGRAMMING  ADJUSTMENTS AT COMPLETION

ACTUAL ACTUAL

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK COST SCHEDULE BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULED PERFORMED PERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST VARIANCE VARIANCE BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12a) (12b) (13) (14) (15) (16)

30A - Project Services & Support

011.A - Proj Services & Support 0 0 0 0 0 62,534 62,534 54,914 0 7,619 0 0 0 62,534 54,914 7,619

012.A - Proj Services & Support 0 0 0 0 0 30,631 30,631 29,037 0 1,594 0 0 0 30,631 29,037 1,594

013.A - Proj Services & Support 0 0 0 0 0 80,655 80,655 76,101 0 4,554 0 0 0 80,655 76,101 4,554

030.A - Proj Services & Support 0 0 0 0 0 63,710 63,710 66,183 0 (2,473) 0 0 0 63,710 66,183 (2,473)

040.A - Proj Services & Support 0 0 0 0 0 47,955 47,955 38,102 0 9,853 0 0 0 47,955 38,102 9,853

041.A - Proj Services & Support 0 0 0 0 0 36,959 36,959 29,926 0 7,032 0 0 0 36,959 29,926 7,032

042.A - Proj Services & Support 0 0 0 0 0 1,604 1,604 1,492 0 112 0 0 0 1,604 1,492 112

0 0 0 0 0 324,047 324,047 295,756 0 28,291 0 0 0 324,047 295,756 28,291

30B - WBS 98 PSD Distribution

011.A1 - Project Specific Distributables 0 0 0 0 0 16,561 16,561 17,047 0 (486) 0 0 0 16,561 17,047 (486)

013.A1 - Project Specific Distributables 0 0 0 0 0 10,645 10,645 14,888 0 (4,244) 0 0 0 10,645 14,888 (4,244)

030.A1 - Project Specific Distributables 0 0 0 0 0 8,173 8,173 10,290 0 (2,116) 0 0 0 8,173 10,290 (2,116)

040.A1 - Project Specific Distributables 0 0 0 0 0 20,184 20,184 17,326 0 2,858 0 0 0 20,184 17,326 2,858

041.A1 - Project Specific Distributables 0 0 0 0 0 12,155 12,155 10,176 0 1,979 0 0 0 12,155 10,176 1,979

0 0 0 0 0 67,718 67,718 69,727 0 (2,008) 0 0 0 67,718 69,727 (2,008)

30C - WBS 98 R&RP Distribution

011.A2 - PSD R&RP 0 0 0 0 0 950 950 1,230 0 (280) 0 0 0 950 1,230 (280)

012.A2 - PSD R&RP 0 0 0 0 0 0 0 1,409 0 (1,409) 0 0 0 0 1,409 (1,409)

013.A2 - PSD R&RP 0 0 0 0 0 1,132 1,132 2,294 0 (1,162) 0 0 0 1,132 2,294 (1,162)

030.A2 - PSD R&RP 0 0 0 0 0 989 989 3,154 0 (2,164) 0 0 0 989 3,154 (2,164)

040.A2 - PSD R&RP 0 0 0 0 0 1,076 1,076 705 0 371 0 0 0 1,076 705 371

041.A2 - PSD R&RP 0 0 0 0 0 854 854 604 0 250 0 0 0 854 604 250

042.A2 - PSD R&RP 0 0 0 0 0 0 0 22 0 (22) 0 0 0 0 22 (22)

0 0 0 0 0 5,000 5,000 9,417 0 (4,417) 0 0 0 5,000 9,417 (4,417)

30W - WBS 98 WFR Distribution

011.A3 - PSD WFR 0 0 0 0 0 2,996 2,996 2,996 0 0 0 0 0 2,996 2,996 0

012.A3 - PSD WFR 0 0 0 0 0 22 22 22 0 0 0 0 0 22 22 0

013.A3 - PSD WFR 0 0 0 0 0 12,490 12,490 12,490 0 0 0 0 0 12,490 12,490 0

040.A3 - PSD WFR 0 0 0 0 0 2,053 2,053 2,053 0 0 0 0 0 2,053 2,053 0

041.A3 - PSD WFR 0 0 0 0 0 2,568 2,568 2,568 0 0 0 0 0 2,568 2,568 0

0 0 0 0 0 20,128 20,128 20,128 0 0 0 0 0 20,128 20,128 0

34 - Environmental Prog & Strategic Planning

030.2 - Envr Prog & Strategic Planning 387 387 345 0 42 40,812 40,812 37,445 0 3,368 0 0 0 79,989 76,613 3,376

387 387 345 0 42 40,812 40,812 37,445 0 3,368 0 0 0 79,989 76,613 3,376

35 - Business Services

012.3 - Transition (PTB) 0 0 0 0 0 21,768 21,768 21,768 0 0 0 0 0 21,768 21,768 0

030.9F - Ramp Up/Transition - Fac 0 0 0 0 0 23,047 23,047 23,520 0 (473) 0 0 0 23,047 23,520 (473)

0 0 0 0 0 44,816 44,816 45,288 0 (473) 0 0 0 44,816 45,288 (473)

37 - Company Level Initiatives

011.7W - PRC WFR 0 0 0 0 0 1,818 1,818 1,608 0 211 0 0 0 1,818 1,608 211

012.7W - PRC WFR 0 0 0 0 0 1,363 1,363 901 0 462 0 0 0 1,363 901 462

013.7W - PRC WFR 0 0 0 0 0 1,702 1,702 1,417 0 284 0 0 0 1,702 1,417 284

030.7W - PRC WFR 0 0 0 0 0 1,705 1,705 1,058 0 648 0 0 0 1,705 1,058 648

040.7W - PRC WFR 0 0 0 0 0 224 224 180 0 44 0 0 0 224 180 44

041.7W - PRC WFR 0 0 0 0 0 337 337 209 0 128 0 0 0 337 209 128

042.7W - PRC WFR 0 0 0 0 0 33 33 23 0 9 0 0 0 33 23 9

0 0 0 0 0 7,182 7,182 5,396 0 1,786 0 0 0 7,182 5,396 1,786

38 - Project Technical Services

030.3 - EPC - Groundwater 0 0 6 0 (6) 273,050 273,050 292,892 0 (19,842) 273,050 293,038 (19,988)

0 0 6 0 (6) 273,050 273,050 292,892 0 (19,842) 0 0 0 273,050 293,038 (19,988)

3B - PFP Closure, BOS & Infrastructure

011.1 - Plutonium Finishing Plant 9,290 4,873 7,388 (4,418) (2,516) 534,418 506,539 537,937 (27,879) (31,399) 0 0 0 855,396 930,744 (75,349)

9,290 4,873 7,388 (4,418) (2,516) 534,418 506,539 537,937 (27,879) (31,399) 0 0 0 855,396 930,744 (75,349)

3C - W&FMP/D&D Project

012.1 - 100 K Area Project 2,311 2,311 1,627 0 684 137,265 137,265 134,536 0 2,730 0 0 0 252,176 259,084 (6,907)

012.2 - Sludge Treatment Project 2,365 1,013 710 (1,352) 303 190,423 176,735 184,285 (13,688) (7,550) 0 0 0 300,588 322,363 (21,775)

013.1 - Waste Management 6,429 6,506 5,457 77 1,049 658,826 658,460 642,683 (366) 15,777 0 0 0 1,237,875 1,221,941 15,934

040.1 - PRC D&D 0 0 6 0 (6) 191,578 191,578 187,790 0 3,789 0 0 0 225,205 222,003 3,202

040.2 - D&D Fac Waste Site Remediation 0 0 0 0 0 67,594 67,594 60,123 0 7,470 0 0 0 89,437 81,967 7,470

041.1 - River Zone 580 511 236 (69) 275 248,190 247,003 235,637 (1,187) 11,366 0 0 0 414,602 405,673 8,930

042.1 - FFTF 151 151 62 0 89 13,673 13,673 11,573 0 2,100 0 0 0 24,906 22,872 2,034

040.3 - PRC Fac & Waste Site Maint 848 848 677 0 171 42,437 42,105 38,326 (333) 3,779 0 0 0 102,614 98,440 4,174

12,684 11,340 8,776 (1,344) 2,564 1,549,986 1,534,412 1,494,951 (15,574) 39,461 0 0 0 2,647,403 2,634,342 13,061

3D - Soil & Groundwater Remediation

030.1 - Soil & GW Remediation 8,159 6,482 5,626 (1,677) 856 471,916 464,625 438,380 (7,291) 26,246 0 0 0 1,044,799 1,020,208 24,591

8,159 6,482 5,626 (1,677) 856 471,916 464,625 438,380 (7,291) 26,246 0 0 0 1,044,799 1,020,208 24,591

b. Cost of Money 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c. Gen. and Admin. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d. Undist. Budget

e. Sub Total 30,519 23,081 22,141 (7,438) 940 3,339,073 3,288,329 3,247,316 (50,744) 41,013 0 0 0 5,369,528 5,400,656 (31,128)

f. Management Resrv. 85,533

g. Total 30,519 23,081 22,141 (7,438) 940 3,339,073 3,288,329 3,247,316 (50,744) 41,013 0 0 0 5,455,060

DOE/RL-2013-06, Rev. 0
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FORMAT 3, DD FORM 2734/3, BASELINE

June 2013 Monthly Report

CONTRACT PERFORMANCE REPORT Form Approved

DOLLARS IN THOUSANDS OMB No. 0704-0188

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD

CH2M HILL Plateau Remediation Company a. NAME:   Plateau Remediation Contract a. NAME: Plateau Remediation Contract a. FROM: 2013/05/27

b. LOCATION: b. NUMBER: RL14788 b. PHASE b. TO:  2013/06/23

Richland, WA c. TYPE:   CPAF c.  EVMS ACCEPTANCE

d. SHARE RATIO: NO  YES   X 9/18/2009

5. CONTRACT DATA

a. ORIGINAL NEGOTIATED COST b. NEGOTIATED CONTRACT c. CURRENT NEGOTIATED d. ESTIMATED COST e. CONTRACT BUDGET f. TOTAL ALLOCATED g. DIFFERENCE

CHANGE COST (A + B) AUTH UNPRICED WORK BASE (C + D) BUDGET (E - F)

h. CONTRACT START DATE i. DEFINITIZATION DATE j. PLANNED COMPL DATE k. CONT COMPLETION DATE l. EST COMPLETION DATE

6. PERFORMANCE DATA BUDGETED COST FOR WORK SCHEDULED (NON - CUMULATIVE)

BCWS BCWS SIX MONTH FORECAST

ITEM CUM FOR

TO REPORT +1 +2 +3 +4 +5 +6 FY09 FY10 FY11 FY12 OUT UNDISTRIB TOTAL

DATE PERIOD Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 YEARS BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

a. PM BASELINE

(BEGIN OF PERIOD) 1,986,238 41,310 41,009 30,385 29,429 39,890 41,702 30,487 653,426 960,017 1,002,105 428,688 2,325,546 0 5,369,782

b. BASELINE CHANGES AUTH DURING REPORT PERIOD

BCR-030-13-012R0 - Implementation of TPA Change Packages 0

BCR-030-13-013R0 - Implementation of Change Order 221 (255) (255)

BCRA-000-13-003R0 - 000-Adminisrative Change for PMB Update Milestone 0

c. PM BASELINE (END OF PERIOD) 2,016,757 30,519 29,924 40,811 42,873 30,001 33,423 30,487 653,426 960,017 1,002,105 428,688 2,325,291 0 5,369,527

7. MANAGEMENT RESERVE 85,533

8. TOTAL 5,455,060

Block 5.g “Difference” is attributable to net delta of NTEs, G&A Allocations, B4 Table 

adjustments, and BCRs processed.

FORMAT 3 - BASELINE

4,312,366 $1,139,271 $5,451,637 $3,366 $5,455,003 $5,455,060 ($57)

6/19/2008 6/19/2008 9/30/2018 9/30/2018 9/30/2018

DOE/RL-2013-06, Rev. 0
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FORMAT 4 DD FORM 2734/4, STAFFING

CLASSIFICATION (When Filled In)

CONTRACT PERFORMANCE REPORT FORM APPROVED

FORMAT 4 - STAFFING OMB No. 0704-0188

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME a.  FROM  (YYYYMMDD)

CH2M HILL Plateau Remediation Company Plateau Remediation Contract Plateau Remediation Contract 2013 / 05 / 27

b.  LOCATION (Address and ZIP Code) b.  NUMBER b.  PHASE 

Richland, WA RL14788  b.  TO  (YYYYMMDD)

c.  TYPE d.  SHARE RATIO c.  EVMS ACCEPTANCE

CPAF NO  9/18/2009 2013 / 06 / 23

5.  PERFORMANCE DATA  (All figures in whole numbers of equivalent month. One equivalent month equals on person working one month)

FOC Group by FOC

ACTUAL 

CURRENT 

PERIOD

ACTUAL END 

OF CURRENT 

PERIOD 

(Cumulative) FORECAST (Non-Cumulative) AT

COMPLETION

+1 +2 +3 +4 +5 +6

ITEM Jul Aug Sep Oct Nov Dec REM FY14 FY15-18

(1) (2) (3) (4) (5) (6) (7) (8) (9) (12) (13) (15)

30B - WBS 98 PSD Distribution

011.A1 - Project Specific Distributables 0 1 0 0 0 0 0 0 0 0 1

013.A1 - Project Specific Distributables 0 0 0 0 0 0 0 0 0 0 0

030.A1 - Project Specific Distributables 0 0 0 0 0 0 0 0 0 0 0

040.A1 - Project Specific Distributables 0 0 0 0 0 0 0 0 0 0 0

0 1 0 0 0 0 0 0 0 0 1

31 - Communications & Outreach

000.1 - Communications & Outreach 5 594 6 6 6 10 7 7 63 336 1,035

5 594 6 6 6 10 7 7 63 336 1,035

32 - Safety, Health, Security & Quality

000.2 - Safety,Health,Security/Quality 46 4,399 50 57 56 48 48 48 429 2,017 7,152

46 4,399 50 57 56 48 48 48 429 2,017 7,152

34 - Environmental Prog & Strategic Planning

000.4 - Environmental Prog & Strategic Planning 18 1,167 18 19 19 16 16 16 157 751 2,179

030.2 - Envr Prog & Strategic Planning 17 1,592 17 15 17 22 22 22 199 1,431 3,337

35 2,759 35 34 36 38 38 38 356 2,182 5,516

35 - Business Services

000.6A - Expense PSD 0 1,302 0 0 0 0 0 0 0 0 1,302

000.8 - Chief Financial Officer 59 4,414 66 68 69 71 71 71 635 3,375 8,840

011.9T - Ramp Up/Transition - Training 0 15 0 0 0 0 0 0 0 0 15

013.9F - Ramp Up/Transition - Fac 0 1 0 0 0 0 0 0 0 0 1

013.9T - Ramp Up/Transition - Training 0 11 0 0 0 0 0 0 0 0 11

030.9F - Ramp Up/Transition - Fac 0 272 0 0 0 0 0 0 0 0 272

030.9T - Ramp Up/Transition - Training 0 7 0 0 0 0 0 0 0 0 7

040.9F - Ramp Up/Transition - Fac 0 2 0 0 0 0 0 0 0 0 2

040.9T - Ramp Up/Transition - Training 0 18 0 0 0 0 0 0 0 0 18

041.9F - Ramp Up/Transition - Fac 0 1 0 0 0 0 0 0 0 0 1

041.9T - Ramp Up/Transition - Training 0 13 0 0 0 0 0 0 0 0 13

59 6,055 66 68 69 71 71 71 635 3,375 10,481

36 - Prime Contract & Project Integration

000.7 - Contract and Baseline Management 32 2,187 39 39 40 35 35 35 315 1,681 4,406

000.9 - Chief Information Officer 11 700 10 10 10 10 10 10 89 476 1,325

43 2,887 49 49 50 45 45 45 404 2,157 5,731

38 - Project Technical Services

000.F - Eng/Procurement & Construction 13 1,340 19 19 19 13 13 13 115 613 2,164

000.T - Proj Tech Svcs 16 1,603 18 18 18 17 17 17 150 802 2,660

030.3 - EPC - Groundwater 1 3,634 2 2 2 0 0 0 0 0 3,640

30 6,577 39 39 39 30 30 30 265 1,415 8,464

39 - PS&S G&A Adder Offset

000.5B - PS&S G&A Adder Offset 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

3B - PFP Closure

011.1 - Plutonium Finishing Plant 386 30,863 391 389 387 496 506 510 4,563 8,879 46,984

386 30,863 391 389 387 496 506 510 4,563 8,879 46,984

3C - W&FMP/D&D Project

012.1 - 100 K Area Project 97 7,377 103 103 103 112 112 112 1,010 3,240 12,272

012.2 - Sludge Treatment Project 81 6,492 83 83 83 70 72 89 949 2,280 10,201

013.1 - Waste Management 273 33,800 279 293 296 376 378 381 3,205 18,059 57,067

040.1 - PRC D&D 0 7,530 0 4 4 0 0 0 0 1,256 8,794

040.2 - D&D Fac Waste Site Remediation 0 1,341 0 0 0 0 0 0 0 487 1,828

040.3 - PRC Fac & Waste Site Maint 38 2,420 38 39 39 41 41 41 390 1811 4,860

041.1 - River Zone 12 6,954 16 19 19 30 30 30 269 4006 11,373

042.1 - FFTF 4 632 4 5 5 7 7 7 62 330 1,059

505 66,546 523 546 549 636 640 660 5,885 31,469 107,454

3D - Soil & Groundwater Remediation

030.1 - Soil & GW Remediation 233 17,816 242 240 238 284 283 290 2,712 14,755 36,860

233 17,816 242 240 238 284 283 290 2,712 14,755 36,860

Grand Totals: 1,342 138,498 1,401 1,426 1,429 1,658 1,668 1,699 15,312 66,588 229,678

SIX MONTH FORECAST SPECIFIED PERIODS

CHPRC-2013-06, Rev. 0
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FORMAT 5, DD FORM 2734/5, EXPLANATION AND PROBLEM ANALYSIS 
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  CHPRC-2013-06, Rev. 0 

CLASSIFICATION (When Filled In) 

CONTRACT PERFORMANCE REPORT 
FORMAT 5 - EXPLANATIONS AND PROBLEM ANALYSES 

FORM APPROVED 
OMB No. 0704-0188 

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD 

a.  NAME 

CH2M HILL  
Plateau Remediation Company 

a.  NAME 
Plateau Remediation Contract 

a.  NAME 
Plateau Remediation Contract 

a.  FROM  (YYYY/MM/DD) 
 

2013/05/26 

b.  LOCATION (Address and ZIP Code) 
 
Richland, WA 99354 

b.  NUMBER 
DE-AC06-08RL14788 

b.  PHASE  
Base  b.  TO  (YYYY/MM/DD) 

 
2013/06/23 

c.  TYPE 

CPAF 

d.  SHARE 
RATIO 

c.  EVMS ACCEPTANCE  
2009/09/18 
NO                           YES  X 

 

 BCWS BCWP ACWP SV in $ SV in % CV in $ CV % SPI CPI 

Current: 30,519 23,081 22,141 (7,438) -24.4% 940  4.1%   0.76 1.04 

Cumulative: 3,339,073 3,288,329 3,247,316 (50,744) -1.5% 41,013  1.2%     0.98 1.01 

 BAC EAC VAC in $ VAC in % CPI to BAC 
CPI to 
EAC 

   

At Complete: 5,369,528 5,400,656 (31,128) -0.6% 0.98  0.97     

Explanation of Variance/Description of Problem:  

Current Period Schedule Variance:  The Current Month unfavorable Schedule Variance (-$7.4M) is due to RL-0011 PFP Closure Project negative 
variance (-$4.4M) results from delayed PRF work efforts impacted by continued PRF canyon crane failure, process vacuum and transfer line removal 
efforts have been deferred, due to focus on high-hazard work scope, deferred 242-Z D&D field work due to sequestration, continued impacts due to 
bargaining unit personnel stepping down from supervisory positions, and the turn down of overtime by bargaining unit personnel. The RL-0012 
negative variance (-$1.4M) is due to sequestration-driven suspension of Annex Construction and supporting activities.  The RL-0030 negative 
variance (-$1.7M) is due to early completion of the NR-2 barrier work that was planned in FY2013, but completed in FY2011 and FY2012, well drilling 
delays for H, K, ZP-1, and M-24 wells due to sequestration impacts BC-5 well drilling delays due to cultural and ecological review issues; and 
geophysical logging activities supporting the well drilling activities that are delayed are also impacted.   

Current Period Cost Variance:  The Current Month favorable Cost Variance (+$0.9M) is primarily attributed to RL-0011 negative variance (-$2.5M) 
resulting from unplanned chemical mitigation scope, extensive time required to repair the PRF canyon crane, the inability of D&D field work teams to 
work as planned, combined with a limited ability to reassign resources to other work, and D&D Project Support earning in proportion to discrete work, 
while a constant staff provides the required services.  Offset by the RL-0012 positive variance (+$1.0M) due to a credit for an over-accrual of the 
Annex Construction contract, material inventories in 100K facility Ops resulted in a credit, MSA charges were lower than budgeted and labor charges 
for the Project Management accounts were less than anticipated.  Realized efficiencies in multiple projects necessary to meet project funding 
requirement also contribute to the positive variance. 
 

Cumulative Schedule Variance: The Cumulative unfavorable Schedule Variance (-$50.7M) is within reporting thresholds. 

Cumulative Cost Variance: The Cumulative Cost Variance (+$41.0M) is within reporting thresholds and consists of favorable and unfavorable cost 
variances in direct projects (+$19.1M) and prior year G&A/DD/PSD distribution variances (+$21.9M). 

Impact: 

Current Period Schedule:  For RL-0011, a strategic change to the overall D&D approach was implemented, which will maintain a focus on hazard 
reduction.  For RL-0012, procurements are being prioritized to recover schedule variance and minimize impacts to overall schedule. 

Current Period Cost:  No significant impacts by PBS have been identified. 

CTD Schedule:  For PBS RL-0011, KPP - Given the schedule impacts to date and the remaining time to recover, plus sequestration impacts, the 
baseline completion date has slipped to October 21, 2014.  Mandated sequestration reductions in FY2013, funding, and impacts to the assigned 
number of PFP D&D field work teams hinders the project’s ability to complete the KPP glovebox work scope by May 2014.  Reduced funding, 
workforce restructuring, chemical mitigation, delayed ramp-up of 242-Z field work teams, and PRF crane impacts for D&D field teams push 
completion of follow-on work, impacting TPA Milestone M-083-00A.  The current forecast is showing a 394 working-day delay to TPA Milestone M-
083-00A, primarily driven by added chemical mitigation work scope delaying process vacuum removal in 234-5Z and further delays resulting from 
FY2013 Sequestration.  The Current PMB Schedule reflects reduced field teams in FY2013 (from 12 to 8), as well as the life cycle impacts resulting 
from reductions required by Government-mandated sequestration.  The top ten critical float paths contain activities associated with process vacuum 
piping and process support equipment removal, 291-Z D&D and stack demolition, 234-5Z final filter removal and grouting of cavities/penetrations, and 
291-Z 17” sample vacuum and 232-Z duct removal.  As a result of reduced funding, slightly offset by implementation of breakthrough initiatives, the 
FY2013 Baseline Update reflects an impact of a one-year delay from the PMB3 Baseline Plan that was submitted in November 2011.  Due to FY2013 
and FY2014 funding constraints and schedule impacts experienced in FY2013, completion of TPA Milestone M-083-44 by September 30, 2015 is not 
achievable.  The FY2013 impacts from Sequestration are unrecoverable.  TPA Milestone M-083-44, Complete Transition of 234-5Z&ZA/243-Z/291-Z 
& 291-Z-1 Facilities.  Due: September 30, 2015.  Forecast: January 8, 2018.  TPA Milestone M-083-00A, Complete PFP Facility Transition and 
Selected Disposition Activities.  Due:  September 30, 2016.  Forecast: April 25, 2018.  TPA Milestone M-083-24-T01, Submit Revision 0 of the PFP 
Complex S&M Plan to Ecology.  Due June 30, 2016.  Forecast: June 30, 2016.  No other significant impacts have been identified. 

CTD Cost:  For PBS RL-0011, FY2013 resources have been reduced, in accordance with RL notice of the revised annual funding due to 
Sequestration.  The EAC includes the cost of extending level-of-effort services, consistent with delayed activities in support of completing TPA 
Milestone M-083-00A, and the cost of extending D&D support services (project support, NDA, solid waste operations) consistent with 
delayed/deferred discrete D&D work scope (based on March 2013 forecast dates).  The EAC does not reflect life-cycle Sequestration impacts.  In RL-
0013, RL-0040, RL-0041 and RL-0042, underruns are forecast based on efficiencies. 
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Corrective Action: 

Current Period Schedule:  For PBS RL-11, see CTD Schedule.  For RL-0012, Design changes are being prioritized to minimize impacts to 
schedule.  Procurements are being prioritized to recover schedule variance and minimize impacts to overall schedule.  For RL-0030, Well drilling 
requirements are being evaluated and prioritized for future drilling campaigns as funds become available. No other corrective actions are required. 

Current Period Cost:  No corrective actions are required. 

CTD Schedule:  PBS RL-11, the following corrective actions are in place.  No other specific corrective actions are planned at this time.  1. Three 
major break-through initiatives (Change with the End in Mind, Change the Skyline/Change the Culture, KISS it All) and several standalone action 
items have been identified to provide improvements and efficiencies.  Schedules are being developed to implement the initiatives.  Status: Progress 
has been made incorporating activities into the Field Execution Schedule (ECD:  July 2013).  VE initiatives incorporated into PMB Update (ECD: 
September 2013).  2.  Enhanced "time on tools" continues to be pursued for all PFP subprojects as part of the ongoing Collective Bargaining 
Agreement negotiations (ECD: June 2013).  3.  A change in the PFP safety basis and criticality analysis is in process to approximately double the 
current allowable fissile inventory for loading gloveboxes outside.  This could reduce the time required to clean out some of the remaining high gram 
gloveboxes prior to shipment to W&FM for storage (ECD: September 2013).  4.  The cost and schedule impacts of Chemical Mitigation work scope 
are being determined and Change Proposals for change in conditions are being prepared (ECD:  August 2013).  5.  A Budget Change Request is 
being prepared relative to the risk on the reliability of the PRF canyon crane (ECD August 2013).  6.  The 242-Z and Balance of 234-5Z D&D work 
scope will be re-sequenced with the submittal of the FY2014 baseline update in September 2013.  No other corrective actions are required. 

CTD Cost:  For RL-0030, Cost overruns for the 200 West Pump-and-Treat System are being addressed and additional funding will be identified as 
required.  For RL-0041, change requests and REAs are being prepared to address additional soil contamination efforts not priced in the original 
contract.  No other corrective actions are required. 

Monthly Summary (to include technical causes of VARs, Impacts, and Corrective Action(s): 

Overall, the project was 24.4% behind schedule and 4.1% under cost in June.  Project performance in June was primarily attributed to RL-0011 due 
to the continued effects of delayed, deferred and restricted work efforts previously reported, deferral of 242-Z D&D field work due to sequestration, 
and continued impacts due to bargaining unit personnel stepping down from Supervisory positions and the turn down of overtime by bargaining unit 
personnel; RL-0012 due to sequestration-driven suspension of Annex Construction and supporting activities; and RL-0030 due to prior year 
completion of work planned in FY2013, well drilling delays due to sequestration and BC-5 well drilling delays due to cultural and ecological review 
issues.  Corrective actions are in place to recover schedule and to address sequestration impacts. 

Corrective actions for PFP, RL-0011, include assigning D&D field work teams based on highest-risk work scope, use of value engineering, pursuing 
enhanced “time on tools” as part of the ongoing Collective Bargaining Agreement negotiations, and changing the PFP safety basis and criticality 
analysis to approximately double the current allowable fissile inventory for loading gloveboxes outside.  Sequestration impacts are being evaluated 
and work scope/resources prioritized to achieve the least impact to the slab-on-grade completion date. Corrective actions for STP, RL-0012, involve 
developing the plans to resume construction on the Annex Facility, including correcting some design issues, negotiating the contract changes with the 
contractor and restarting fieldwork.  No other corrective actions are required. 

Contractually Required Cost, Schedule, EAC variance, Management Reserve Use 

Variance in Performance BAC and EAC:  The variance at complete (VAC) between the BAC and EAC this month is a negative -$31.1 million and   
-0.6% and is within reporting thresholds.  The VACs for each project baseline summary (PBS) are also within the threshold limits.  For information, 
the VAC threshold limits are +or- 5% and +or- $15 million. 

Format 1 and 3 Contract Data:                                          Contract Price Adjustments 

 
 

 

 
 
 

 
 

 

 
 

 

Use of Management Reserve (MR): 
Management Reserve Utilization 

BCR Number Title Fiscal Year MR & PBS 

BCR-030-13-013R0 Implementation of Change Order 221 2013 $311.6K 

 

CPs - In Process 

Total Authorized Unpriced Work $3,366.0   
Approved Adjustments to Contract Price (not reflected in B.4-1 Table) 

Total Negotiated Cost Changes - 

 

     
Grand Total Adjustments $3,366.0 
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Best/Worst/Most Likely Estimate:  The Best EAC is the EAC reported this month, which assumes all efficiencies gained contract-to-date will remain 
at completion with no use of management reserve.  The most likely EAC is the EAC reported this month plus the to-go (available) management 
reserve, which assumes all efficiencies gained contract-to-date will remain at completion but all available management reserve is used (e.g., all 
identified risks realized).  The worst EAC is the BAC reported this month plus the to-go (available) management reserve, which assumes all 
efficiencies gained contract-to-date will be eroded at completion and all available management reserve is used (e.g., all identified risks realized).  The 
Best/Worst and Most Likely EAC values are documented in the Format 1 Report. 

Prepared by: 
Project Control Staff 

Date: 
7/22/2013 

Approved by: Date:  

(1) = Trench Face Retrieval & Characterization System; (2) = Engineered Containers Retrieval and Transportation System; (3) PSD 
R&RP = Project Specific Distributables Rewards & Recognition Program; (4) DCAA = Defense Contract Audit Agency; (5) Powered 
Air Purifying Respirator; (6) Maintenance and Storage Facility (MASF) 
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PROGRAM SUMMARY 
Project Services and Support functional activities continue to provide support and technical services to all 

CHPRC projects as well as central management of cross-cutting services. 

 

EMS Objectives and Target Status 

Objective # Objective Target Due Date Status 

13-EMS-EPC-OB1-T1 Reduce the potential 

generation and release 

of toxic and hazardous 

chemicals and materials. 

Improve spill prevention program to reduce 

the potential for spills to the environment by 

use of spill prevention techniques, training, 

and surveillances. 

9/30/13 65% 

 

13-EMS-ADMIN-OB1-T1 Reduce energy intensity. Increase facility occupancy rates to greater 

than 85% by compressing occupancy and 

vacating underutilized facilities. 

12/31/13 60% 

13-EMS-ADMIN-OB1-T2 Reduce depletion of 

environmental resources 

through material 

recycling. 

Remove the 22 remaining leased ARRA and 

20 Baseline leased mobile offices from the 

site, and vacate 20 Government owned 

facilities by September 30, 2013. 

9/30/13 70% 

13-EMS-ADMIN-OB1-T3 Reduce potable water 

consumption for non-

drinking water purposes. 

Remove 14 of 40 self-contained restroom 

and shower mobile units from service. 

9/30/13 

 

50% 

13-EMS-ADMIN-OB2-T1 Reduce the generation 

and/or toxicity of waste 

at the source.   

Incorporate waste minimization language 

into 80% of CHPRC onsite/offsite event 

contracts. 

7/31/13 100% 

13-EMS-ADMIN-OB3-T1 Maximize the 

acquisition and use of 

environmentally 

preferable products in 

the conduct of 

operations. 

Improve the procurement of environmentally 

preferable products by limiting the 

availability of non-compliant office products 

on the POS web site and providing 

educational materials to 100% of CHPRC P-

Card holders.   

10/9/13 55% 

13-EMS-ADMIN-OB4-T1 Reduce the generation 

and/or toxicity of waste 

at the source. 

Reduce the number and types of printers 

supported and maintained.  This will 

alleviate repair and operation costs and 

standardize the printer/copier types.  Improve 

ability to manage printing.  Reduce toner, 

ink, paper, and energy use. 

9/30/13 72% 

13-EMS-ADMIN-OB5-T1 Reduce Green House 

Gas emissions by 

reducing vehicle miles 

traveled. 

Track the use of SMART boards during 

quarter 1 and 2 in FY2013.  Calculate 

reduced GHG emissions realized from the 

use of SMART boards. 

4/30/13 100% 

13-EMS-ADMIN-OB6-T1 Reduce or avoid 

greenhouse gas 

emissions. 

Have at least 10 CHPRC employees bicycle 

to work on May 17, 2013, Bike to Work 

Day.  Build on the enthusiasm and expand 

the challenge to the entire month of June. 

7/31/13 85% 
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TARGET ZERO PERFORMANCE 

 Current 

Month 

Rolling  

12 Months  Comment  

Days Away, 

Restricted or 

Transferred 

0 1 N/A 

Total 

Recordable 

Injuries 

0 1 N/A 

First Aid  

Cases 

0 2 N/A 

Near-Misses 0 1 N/A 

 

KEY ACCOMPLISHMENTS 

Safety, Health, Security, and Quality (SHS&Q) 

 Project Services and Support functional activities continue to provide support and technical services 

to all CHPRC projects as well as central management of crosscutting services.  There were no 

Recordable or First Aid cases within SHS&Q during June 2013. 

o Occupational Safety and Industrial Hygiene (OS&IH) accomplishments:  

 Continued support of site-wide standards committees and site-wide steering committees. 

− Continued progress with the Corrective Action Plan (CAP) associated with the CHPRC (and 

multi-contractor) Beryllium Characterization Project.  

− The Chronic Beryllium Disease Prevention Program (CBDPP) Revision 2 has been formally 

submitted to the RL/Office of River Protection for approval.  Implementation efforts are 

underway. 

− Continued efforts with Site Occupational Medical Provider to resolve communication and 

Occupational Health Management (OHM) systems issues.  

− Provided support to CHPRC Projects for identification and training of Competent Persons for 

fixed ladder inspections. 

− Received notification that CHPRC was selected for a National VPPPA award.  CHPRC was 

added to VPPPA Best Practices Directory for the 4H peer check review of PAPRs and the use 

of the “O” ring for filter retention. 

− Ongoing efforts in the revision of hazard controls in the Automated Job Hazard Analysis 

(AJHA) tool. 

− Performing reviews/revisions to the General Hazard Analysis (GHA) document. 

− Continued support to PFP for beryllium program implementation.  

− Continued support to PFP in setting up IH instrumentation and monitoring systems providing 

a more integrated path in managing IH equipment with an estimated cost savings of ~90K 

and provided information to other CHPRC Projects for similar cost savings. 

− Provided support to PFP for use of the PremAire system to facilitate D&D activities in the 

PRF canyon. 

− Provided Plant Review Board (PRB) support to the DWF&RS Sludge Treatment Project. 

− Developed Computer Based Training for Blood borne Pathogens. 
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o Radiological Control accomplishments: 

− Continued to support site-wide Radiological Control committees. 

− Provided support to Decommissioning, Waste, Fuels, and Remediation Services (DWF&RS) 

personnel towards ECRTS ALARA Design Report. 

− Continued to provide support to PFP Closure Project in the development of test plans, 

calibrations, procedures, training, and procurement needed to allow the use of lapel CAMs. 

− Provided support for the CHPRC Emergency Preparedness drill program. 

o Nuclear Safety deliverables prepared and transmitted to RL in June include: 

− Documented Safety Analysis:  

 Letter, CHPRC-1302087, dated June 10, 2013, Transmittal of the 2013 Annual Update of 

the 224-T Facility Safety Basis and Unreviewed Safety Question Determination 

Summary. 

 Letter, CHPRC-1302239, dated June 10, 2013, Transmittal of the 2013 Annual Update of 

the B Plant Safety Basis and Unreviewed Safety Question Determination Summary. 

 Letter, CHPRC-1302175, dated June 19, 2013, Submittal of Proposed Revision 1 to DD-

49580, Final Hazard Categorization for Interim Safe Storage of 105-KE Reactor 

Building. 

 Letter, CHPRC-1301433A R2, dated June 24, 2013, Request for Deferred 

Implementation of the 105-K West Safety Basis Annual Update. 

 Letter, CHPRC-1302269, dated June 24, 2013, Transmittal of the Annual Update to the 

Solid Waste Operations Complex Master Documented Safety Analysis, HNF-14741, 

Revision 10, Technical Safety Requirements for the Solid Waste Operations Complex, 

HNF-15280, Revision 10, and the Unreviewed Safety Question Evaluation Summary. 

 Letter, CHPRC-1302574, dated June 25, 2013, Request Concurrence to Extend Aerosol 

Test Period for Plutonium Reclamation Facility Filters A-12, D-12 and Bank C. 

 Letter, CHPRC-1302139, dated June 26, 2013, Transmittal of HNF-5356, Revision 15, 

Authorization Agreement for Selected 100-K Area Nuclear Facilities. 

o Nuclear Safety deliverables received from RL in June include: 

 Letter, 13-NSD-0028_RL, dated June 28, 2013, Request for Deferred Implementation of 

the 105-K West (KW) Safety Basis Annual Update. 
o Performance Assurance and Quality Assurance 

 Support the Project Review Board for 100 KW CD-2/3 

 Completed the Effectiveness Review for 100 KW/IUUP finding the overall corrective actions 

were effective with some minor issues that warranted correction – issues entered into CRRS 

to track resolution and closure.  

 Revised and issued the causal analysis for review of 100 KW procurement of fire protection 

components. 

 Issued the Integrated Safety Management System Description (PRC-MP-MS-003) to align 

with current organizational structure and titles, procedure references, and requirement set. 

 Cancelled PRC-MP-SH-40185, Rev 3-1, Safety, Health, Security & Quality Integrated 

Environment, Safety, and Health Management Roles, Responsibilities, and Functions. 

o Contractor Oversight, Assurance & Reporting (COAR) accomplishments: 

− 260 Conditions Reports were screened in June:  

 0 Significant 

 3 Adverse 

 108 Track Until Fixed (TUF) 

 43 Trend Only (TO) 

 104 Opportunity for Improvement (OFI) 
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 2 Screened Out (factually inaccurate, duplicative of existing Condition 

Reports) 

 A root cause evaluation is in progress for CR-2013-1111, Central Waste Complex/Low-level 

Burial Ground (CWC/LLBG) Specific Administrative Control (SAC) Surveillance 

Requirement was Performed but not Properly Documented.  Reviews of completed cause 

evaluation reports continued, with average scores above the goal of 90 percent.   

 A cause evaluation has been chartered to review cross-cutting issues identified in the 

Chemical Management Core Surveillance (13-OOD-0032) report.  The issues relate to 

missing or incorrect labeling on chemicals and storage cabinets and discrepancies in chemical 

inventory lists. 

 The Annual Assessment of the Issues Management Program was completed (SHS&Q-2013-

MA-12205).  The Management Assessment consisted of evaluation of requirements, review 

of issued Condition Reports, and interview with Issues Management staff.  The final report 

will be issued in July. 

 Currently providing support to two Root Cause Evaluations of NTS-reported issues:  NTS-

RL--CPRC-SWOC-2013-0001, Noncompliance with TSR Specific Administrative Control, 

and NTS-RL--CPRC-SNF-2013-0001, Positive USQ – Potential for Hydrogen Gas Release 

from Containerized Sludge.  
 A revision to PRC-PRO-QA-24741, Performance Analysis, was published. 

 Completed the 10 CFR 835 triennial assessment of Subpart C (includes Subpart E and 402), 

Standards for Internal and External Exposure, SHS&Q-2013-SURV-10694.  Two CRs were 

issued related to the development and maintenance of project/facility Dosimetry Technical 

Evaluation (TEs). 

 Continued evaluations of completed management assessments, selected worksite assessment 

activities, and provided specific mentoring and feedback to assessors and responsible 

managers. 

− Met with Function and Project Assessment Coordinators to review remaining activities for 

2013 and discuss planning for 2014 IEP development. 

o Quality Assurance accomplishments: 

 Provided support to the CHPRC Commercial Grade Dedication (CGD) quality improvement 

team in development of training for the revised CHPRC CGD process.  

 Supporting the PTS organization in the development of potential contract strategies to restart 

K-Basin Annex work and on-going resolution of calibration issues with the new Mission 

Support Alliance calibration contractor. 

 Worked with CHPRC Training to finalize the “voice over” of the new CHPRC QA portion of 

CGET. 

 The CHPRC QA monthly knowledge enhancement briefing for June was on the proper 

conduct of electrical inspections along with the correct use of electrical measurement 

equipment, such as a megger or multimeter. 

 Developed a new QA performance measure tracking the total number of NCR’s issued in the 

CHPRC on an annual basis.  This measure also tracks the mean time to closure of NCRs as 

well as the type of disposition that was selected. 

 Supported the Procurement organization in the development of a new CHPRC specific 

“Control of Materials Stored in the Field” procedure. 

 Status of SHS&Q Focus Areas:  

o Issue:  Beryllium (Be) program assessment findings from DOE-HQ, Office of Safety, Health and 

Security Independent Oversight Inspection report. 

Status:  Development of Beryllium CAP products.  Developed cost estimates and 

implementation plan for Be characterization process. 
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Action:  Implementing CHPRC actions and supporting site-wide actions per the approved CAP.  

Implementing pilot program proposal. 

o Issue:  Accident & Injury Reduction. 

Status:  Investigating recent recordable injuries to determine cause and prevention. 

Action:  Working closely with Projects regarding injury and accident prevention. 

o Issue:  PFP Value Engineering Study Strategy Path Forward. 

Status:  Engaged with PFP project personnel with SHS&Q central group SMEs; developed Risk 

Evaluation Board to help expedite PFP strategy innovations to PRC and RL senior management. 

Action:  T. Bratvold presented SHS&Q involvement strategy to RL/ASME staff. 

 

Environmental Program and Strategic Planning (EP&SP) 

 Environmental Protection 

o Compliance Item Status – Asbestos: On April 25, 2013, the US Environmental Protection 

Agency, Region 10, submitted to RL a “Request for Information Pursuant to Section 114 of the 

Clean Air Act for Asbestos National Emission Standards for Demolition Activities”.  On June 26, 

2013, CHPRC transmitted a formal, certified response to the EPA information request to RL. 

o Central Waste Complex Box and WRAP Drum Leak Enforcement: An agreement on the AO 

between EPA and RL is complete and the Order was effective on June 26, 2013.  CHPRC now 

has 120 days to revise and create Closure Plans for areas within some of the SWOC units.  

Additional resources have been obtained to help with this compliance task.  Discussions continue 

between CHPRC, RL and Ecology to resolve remaining compliance allegations.  Negotiation 

workshops have been held to discuss the Ecology compliance concerns and agree on corrective 

responses.  Several issues remain as sticking points from these discussions relating to the use of 

AK, inspection frequency, the definition of debris and direct inspection of unscanned/NDE’d 

containers.  The tolling agreement was extended for 30 days to allow for further negotiation. 

 Environmental Management System 
o The external recertification audit of the ISO 14001 EMS occurred on June 25-26, 2013.  The 

results were exceptional with 0 major nonconformities, 0 minor nonconformities, 0 OFIs and 11 

proficiencies.  Five RL sustainability award nominations were submitted to MSA for review and 

subsequent submittal to RL for award consideration.  

 Environmental Compliance & Quality Assurance (ECQA) 

o Assessments Completed in June 

 An External EMS NSF Audit was completed and resulted in no Major or Minor Findings and 

no Opportunity For Improvement (OFI).   

 Environmental Compliance Inspection of Cultural and Ecological Resources identified two 

OFI’s. 

 Environmental Compliance Inspection of NEPA and State NEPA were completed June 28, 

2013.  No Findings or OFI’s identified. 

 Work Site Assessment on Universal Waste identified one OFI. 

 An Environmental Compliance Officer (ECO) performed a Management Observation 

Program (MOP) to review 8 weeks of leachate pump and leachate totalizer data (POP-30-003 

Appendix A) and daily leachate rate calculations.  Several errors were identified in the 

Leachate Rate Calculations which resulted in one finding.  

 An ECO observed a load in of quick lime at the 200 West Pump-&-Treat Facility.  Quick 

Lime is used to stabilize sludge.  This MOP identified no issues.  

 An ECO crosswalk of ETF was performed and was documented as a MOP.  No issues were 

identified.  

o Assessments in Process 

 Planning was initiated on the Independent Assessment of RCRA implementation and is to be 
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completed by August 31, 2013.  The entrance meeting is scheduled for July 22, 2013.   

 Management Assessment (MA) of Risk & Modeling Integration is in progress and will be 

completed by July 31, 2013. 

 Environmental Compliance Inspection (ECI) of drinking water is in the planning process and 

will be completed by July 31, 2013. 

 ECI of TSCA/PCB requirements is in the planning process and will be completed July 31, 

2013. 

o Assessments upcoming this Quarter 

 QA Surveillance of the Management of Radioactive Waste 

 ECI of Universal Waste and Container Closure at DWF&RS 

 ECI of Regulatory Reporting 

 ECI of Non-Dangerous Waste 

 Sitewide Walkdown Followup ECI is scheduled for September. 

 

Business Services 

 Acquisition Planning 
o Working with Projects to determine contract needs for FY2014 and Option Period to update the 

Acquisition Plan and FY2014 small business plan. 

o Supporting new Subcontracting and Staffing Strategy including communications development, 

job description reviews, and solving personnel disposition issues.  

 Facilities and Property Management (F&PM) 

o The FY2013 physical inventory of Government property commenced on March 4, 2013.  To date, 

86.58% of the items have been accounted for.  Five (5) portable generators are now reported as a 

suspected theft, counting as inventory campaign losses.   No other losses identified. 

o During June, the remaining two (2) leased ARRA mobile offices were returned to the vendors.  

All 62 leased mobiles acquired during ARRA have now been dispositioned.  F&PM has targeted 

the remaining seven (7) base leased mobiles for purchase based on a revised lease vs. buy 

analysis. 

 Procurement 

o For the month of June 2013, the Procurement group awarded 38 new contracts with a total value 

of $1.22M, and amended 75 existing contracts with a total value of $3.2M, for a grand total of 

$4.4M.  Additionally, awarded 230 new material Purchase Orders valued at $577K to support 

ongoing project objectives. 

o At the end of the first 57 months of the PRC, procurement volume has been significant; $2.065B 

in contract activity has been recorded with approximately 48.7%, or $1.0B, in awards to small 

businesses.  This includes 6,196 contract releases, 15,257 Purchase Orders, and 187,538 P-Card 

transactions.  

o The drilling program is currently experiencing schedule impacts due to unexpected cultural 

review issues involving the state historical preservation office (SHPO), DOE and tribal 

sensitivities.  The first drilling program to be affected was the eleven BC-5 wells, which had been 

competitively bid, awarded, and subsequently placed on hold when the final SHPO cultural 

clearance was not received as expected.  A meeting was held with the S&GW Project to discuss 

the impacts of the cultural issues, to mitigate down time (expected to be up to 30 days), and to 

retain the licensed drillers hired by the contractor for the BC-5 drilling campaign.  Subsequently, 

the S&GW Project developed Statements of Work and issued under the Contract blanket master 

agreement.  This approach maintained the mobilized experienced drillers while historical reviews 

could be completed.  The additional authorized work was awarded under fair cost estimate. 
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Prime Contract and Project Integration (PC&PI) 

 Contract Compliance & Change Management (CC&CM) 
o In June, Prime Contracts received and processed four (4) contract modifications (numbers 273, 

274, 275, and 276) from RL.  Correspondence Review received and determined the distribution 

for 26 incoming letters/documents from RL and the Prime Contracts Manager reviewed 43 

outgoing correspondence packages.   

o Prime Contracts worked with representatives of the Safety, Health, Security, and Quality 

organization to submit to RL on June 10, 2013 a formal notification of change for implementation 

of training requirements under Hanford Chronic Beryllium Disease Prevention Program, DOE-

0342, Revision 2, and Associated Implementing Procedures. 

o Prime Contracts worked with representatives of the Environmental Program and Strategic 

Planning organization to submit to RL on May 28, 2013 a letter notifying them that the 

Technology Transfer Document received from the DOE Office of River Protection (ORP) was 

deficient and that if these deficiencies were not addressed, would result in a change to the PRC.  

CHPRC is working with RL and ORP to resolve these deficiencies. 

o CC&CM worked with representatives of the Soil & Groundwater (S&GW) Project and DOE-RL 

on potential Change Orders related to the revised strategy for management of investigation 

derived waste,  expansion of the 100-NR-2 Operable Unit apatite barrier within the Vadose zone, 

and Continuation of 200B Area perched water pumping activities.  The RL S&GW Project has 

indicated their desire to incorporate these potential Contract changes into the FY2014 

Performance Management Plan (PMB) update.  To do this, Change Orders and FY2014 Not To 

Exceed values will need to be issued by RL in time for CHPRC to incorporate them prior to the 

planned August 15, 2013 submittal to RL of the PMB update. 

o The Estimating & Program Support activities for the month are described below: 

− Sludge Treatment Project (STP): 

 Provided continuing support by reviewing change orders and estimated cost for design 

changes associated with the 100K Area Annex construction.   

 Completed preparation of the updated project estimate for the Critical Decision (CD)-2/3 

Review of the project. 

 Estimating supported the CHPRC Project Review Board (PRB) CD-2/3 Review of the 

project estimate and schedule and initiated incorporation of comments from the PRB.  

 Estimating met with STP representatives on June 26, 2013 to kick off development of 

Change Proposals addressing the impacts of the initial FY2013 funding and the FY2013 

Sequestration.   

− Decommissioning, Waste, Fuels and Remediation Services (DWF&RS) Project  

 Continued to work the development of CHPRC’s Change Proposal in response to 

prospective Change Order #188, Integrated Disposal Facility Performance Assessment 

Revision.  This Change Proposal is due to RL August 15, 2013. 

 PRC Modification 273, transmitting Change Order # 195, Eliminate 400 Area Sewer 

Discharges to Energy Northwest, was received June 10, 2013.  This Change Order is on 

the DOE-HQ 180 tracking list.  A kick-off meeting for the development of CHPRC’s 

Change Order in response to CO #195 was held June 14, 2013.  CHPRC’s Change 

Proposal is due to RL August 6, 2013. 

− Plutonium Finishing Plant  (PFP) Closure Project: 

 Estimating continued to support preparations and advanced planning for the FY2014 

PMB updates specific to demolition work scope elements.   

 Efforts on the preparation of Change Proposals addressing the impacts of PFP chemical 

hazards identification and mitigation and the impacts of sequestration continued.   

− Soil & Groundwater Remediation (S&GRP) Project: 
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 During June, Estimating continued to work on finalizing CHPRC’s response to RL’s 

request to provide information on the actual costs and subcontracts associated with 

CHPRC’s change proposal for Change Order #107, Addition of S-SX Interim 

Groundwater Extraction System.   

 Change Order #222, 100-BC-5 Well Drilling Additional Wells and Aquifer Tube 

Network Installation, with a NTE value of $3.316M was received from RL on April 19, 

2013.  This Change Order is on the DOE-HQ 180 tracking list.  CHPRC’s Change 

Proposal in response to the Change Order was delivered to RL on June 11, 2013. 

 During June Estimating finalized CHPRC’s Change Proposal in response to prospective 

Change Order #223, 200-UP-1 OU Continued Operations and Maintenance of the S/SX 

Interim Extraction System.  Routing for internal approval of the formal transmittal to RL 

was initiated the end of June. 

− Project Technical Services (PTS): 

 Provided Estimating and Schedule experts in support of the CHPRC PRB review of STP 

CD-2/3 readiness. 

o Activities associated with Sage/Timberline estimating software and estimating system 

administration included the incorporation of newly established CHPRC labor rates for FY2014 

and future years. 

 EVMS Compliance and Reporting 

o Continued tracking furloughs as required to stay within funding as impacted by sequestration 

o Continued development of the Annual PMB update  

o Drafted decrement case funding scenario for FY2014 

 Strategic Planning and Integration   

o Interface Management 

− On June 25, 2013, released draft revisions to PRC-PRO-MS-10472, Rev. 1, Chg. 1, Interface 

Management, which reflects current work scope, responsibilities, and process into the PPS 

System for review by subject Matter Experts.  Anticipate next phase completion July 10th, 

2013 

− On June 25, 2013, completed review and comment phase to the 2013 Infrastructure and 

Services Alignment Plan (ISAP) and submitted to MSA.  

− Continued development on the Interface Management SharePoint site.  Anticipate completion 

September 30, 2013. 

− CHPRC continues to support the MSA led efforts to prepare business cases evaluating the 

potential for cost savings from changing the current business models for the following 

services: 

 Fire Protection Engineering 

o Comments on final draft from CHPRC and WRPS were incorporated today and 

provided to MSA’s IFM Manager for review.  MSA presented the case at the 

Contractor Interface Board (CIB) on March 9, 2013.  In a letter drafted by MSA to G. 

H. Branch, RL Contracting Officer, dated May 30, 2013, the following was stated: 

− The CIB concurred with the recommendation to maintain a non-centralized fire 

protection engineering resources relationship and structure among the prime 

contractors.  RL and ORP fire protection authorities also have concurred with the 

business case recommendations.   

 100K Area Water  

o On June 19, 2013, submitted draft white paper to MSA for development of the 

Business Case.  

o Completed Attachment J.3 – Hanford Site Services and Interface Requirements 

Matrix, #34 Biological Controls interpretation for Decommissioning, Waste, Fuels, & 

Remediation Services.  
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o Developed, submitted, and responded to comments on two Green IT DOE 

Sustainability Awards: 

− Vendor Submittal Workflow 

− CHPRC Procedure System (PPS) 

o Received internal customer approval to not enter into an AIA with WRPS for 

Calibration Models Site.  Verified that the language in the Statement of Work (SOW) 

(36654-42 Logging Equipment Calibration Support) fully supported to the detail all 

upcoming work associated with the Calibration Models Site.  Action Closed  

o Completed review and concurrence on Revision 2 of the Hanford Site Interface 

Management Plan. 

 Information Management 

o Completed workgroup cell phone upgrades, including Upgrade of 70+ phones to 

current model and cancellation of 10 unused accounts 

o Continued support of preparation of tools to be used for leadership impact initiative 

o Supported all managers meeting 

o Provided logistics and poster preparation for Moniz visit 

o Updated intranet sites for strategic planning, Interface Management, and Project 

Technical Services 

o Continued support to Operating Record Project 

 
Project Technical Services (PTS)  

 Central Engineering (CE) 
o CE is chairing and leading the Sludge Treatment Project (STP) Engineered Container Retrieval 

and Transfer System (ECRTS) Project Review Board (PRB).  PRB membership includes staff 

from the PTS, SHSQ, S&GRP, Environmental and Strategic Planning, and PC&PI organizations.  

The exit briefing was held June 24, 2013.  A final report is targeted for publication the week of 

July 8, 2013.  

o CE continues to support the STP by chairing and contributing to the ECRTS Delta Design 

Review.  Open items related to piping stress calculations are close to closure; CE staff has been 

imbedded with AECOM engineering in an effort to streamline the review/comment process.  As 

part of this review, review of supporting drawings and specifications were also performed. 

Closure of Review Comment Record (RCR) forms was initiated by the Project the week of June 

24; CE staff with open RCRs have been working closely with the Project to ensure RCR 

resolution and to provide closure signatures as soon as resolution has been achieved.  

o CE received word this week that the NFPA 801 Committee has tentatively approved the Appeal 

submitted by Andy Minister of PNNL and supported by CHPRC and INL.  This appeal has an 

impact on the NFPA code for nuclear facilities (NFPA 801) by making the code less prescriptive 

and more performance based for gloveboxes, hot cells, and hoods (using the FHA process).  

There is a potential for reduced costs from less equipment and less procedural requirements. 

o The CHPRC Deputy Fire Marshal completed the TSR requirements for the following facilities: 

LLBG Combustible loading Surveillance; WRAP Combustible Loading Surveillance; & CWC – 

Annual Assessment of the FHA Key Assumptions. 

o CE provided 200W P&T with directions for procuring a non-NRTL spray water booster pump 

that was recommended as a replacement for an existing/installed pump model that is obsolete. 

The air samplers were AHJ approved for use in lieu of NRTL certification on the basis of a 

previous NRTL field evaluation that accepted the same manufacturer/model air samplers.  

o CE assisted LWFS engineering in determining the cause of failure of two area radiation monitors 

(ARM) that are used for HEPA filter monitoring at WESF.  CE confirmed WESF’s approach to 

have a replacement and backup ARMs recalibrated while concurrently troubleshooting the cable 

for failure.  
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o CE is documenting the results of the extensive independent review completed for STP I&C 

design required to meet CD-2/3 requirements which will be included in the STP Delta Design 

Review Report. 

o CE is supporting DWF&RS in the response to Contract Modification 273 to eliminate 400 Area 

sewer discharges to Energy Northwest. 

o CE is reviewing the application of the ShakeCast software and the database developed by MSA 

for predicting the potential damage of buildings/structures if a seismic event occurs affecting the 

Hanford area.  The review is to evaluate whether this method can be applied for the evaluation of 

the Safety Significant and Safety Class structures. 

o CE supported Central Environmental organization on qualifying the technical differences 

between the site air permit wording and current Nuclear Air Cleaning Code wording regarding 

aerosol challenge particle size distribution.  Once the wording is finalized, a presentation to 

Washington State Department of Health (WDOH) will be scheduled. 

 Procedures and Training  

o Globally Harmonized System training has been added to individual training plans; personnel will 

begin to complete the training during their annual HGET training.  Completion date for this 

training is December 1, 2013.  Currently, CHPRC is approximately 98% complete for this 

activity.  

o The Procedures and Training groups worked together on a revision of the Training 

Implementation Matrix that will be submitted to RL for approval at the end of July.  Changes to 

the matrix occurred, and were rerouted back to Nuclear Safety for review.  Correspondence has 

been drafted for transmittal to RL. 

o PTS Training supported development of the CHPRC Leadership Impact Initiative strategy, plan, 

and training materials.  The final draft of the curriculum that will be implemented for the 2-day 

PRC Leadership Impact Initiative training was completed.  Seventeen Tough Day at Work 

Scenarios and a consistent set of questions that support problem analysis and solution 

development for the scenarios were crafted.  The Pilot Session is scheduled for August 22, 2013. 

o PTS Procedures and Training are working with the S&GRP managers, trainers, and procedure 

writers, to finalize the “Balanced Approach to Training and Procedures” plan for the 200 West 

and River Corridor Pump and Treats.  An additional trainer and procedure writer (from 

DWF&RS) have been assigned to support this effort.  The decision/analysis rationale process and 

identified documentation requirements has been finalized.  A meeting with S&GRP management 

to brief the plan and status progress was completed June 27, 2013. 

o Craft Specific Fissile Material Handler certification training at PFP commenced on June 27, 

2013. 

o PFP training cost avoidance and efficiency initiatives since October 1, 2012, equate to 

$363,072.00. 

o PTS Training worked with PTS CE to finalize the engineering qualification program upgrade 

plan.  This plan includes improving the Design Authority, Systems Engineer, Fire Protection 

Engineer, and Engineering Manager qualification cards, training documentation, and process. 

o Completed Work Site Assessments (WSA) on topic “Work Processes are controlled by approved 

instructions, procedures, design documents, technical standards” for PFP and DWF&RS.  WSAs 

for central programs and S&GRP and the roll-up management assessment for entire program will 

be completed by end of July. 

o PTS Procedures and Training completed monthly safety walk downs for Training and 

Procedures administrative buildings in 200 East. 

 Operations Program  

o Two Conduct of Work Mentors have changed assignments to capitalize on their individual skills.  

This transfer aligns the Operational mentoring requested for WESF/CSB/ETF and D&D 

mentoring for PFP. 
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o A Conduct of Work Mentor was part of a PFP team benchmarking trip to observe supplied air use 

at CWI for possible improvements our own D&D efforts. 

o The PTS Operations Program performed a WSA at S&GRP, evaluating Conduct of Operations 

implementation in the field.  No findings were noted. 

o The PTS Operations Program supported the Environmental Management System (EMS) 

audit interview with the target area of calibration of Environmental Equipment.  A list of 

facility equipment with Environmental driven PM activities was provided and received good 

remarks. 

 Project Delivery 

o Annex Construction  
− The concentrated focus has been placed on restart planning, contract and field support needed 

for the Annex project as well as the 105KW in Basin modifications.  

− The ECRTS Project constructability activities commenced on June 5, 2013, and concluded 

with Constructability review workshop which took place on June 19 & June 20; comments 

have been compiled, and are being prioritized and assigned for follow-up action.  An 

engineering review focused on the concrete and structural steel comments was initiated this 

week on June 26, 2013 

– On June 25, 2013 a restart letter authorizing the remobilization of staff and craft was issued 

the Construction Contractor, FE&C.  Restart preparatory construction fieldwork is expected 

to begin in August 2013.  The construction restart schedule is being revised in parallel to 

align with actions emerging from the Constructability Review 

– The Construction Lay-up report received final approval and was issued on June 25, 2013. 

o 100K Water Treatment Facility Evaporative Cooler  

– The duct fabrication submittals are approved as of June 24, 2013.  The submittals required 

several revisions to meet fabrication and welding requirements.  Duct fabrication commenced 

on June 26, 2013.  Delivery and installation of the assembly is planned for the week of July 

15, 2013. 

o Miscellaneous Construction Activities   

– Trench 94 Construction Planning 

 Intermountain Material and Testing resubmitted the Geotechnical Analysis report with 

response to SME review comments.  The report is routed for review and approval. 

o CSB Hand Rail Modifications  

– Walkdown with DWF&RS and PTS was completed on June 28, 2013. 

o WESF Pool Cell Ladder Installation 
– Material take-offs are completed. 

– Work planning job walkdown completed with DWF&RS and PTS personnel. 

o 2025E Building Exterior Repair 

– Discussions on the extent /cost of the repairs vs.  MSA authorized funding limit are 

continuing. 

o WESF Lower Roof 

– One contract proposal was submitted, and is in review. 

– Contract Proposal Technical Review in progress with PTS and DWF&RS personnel. 

o 100DX Pump-and-Treat Well Head Tie-In 

– Fieldwork is 90% complete.  Remaining work is pending installation of the transfer pump 

which is scheduled to install by S&GRP Personnel NLT July 12, 2013. 

o 100KW Pump-and-Treat Realignment 

– Field Work is 95% complete with approximately 3000 feet of HDPE has been installed and 

bonded.  PTS Self Perform completed all the required shop fabrications for the filter housing 

and piping assemblies, in the PTS Fab Shop.  

o 100H Pump-and-Treat Realignment 
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– Work package planning is 100% compete. 

o Miscellaneous Construction Activities   

– MO-2219 Relocation 

– MSA and PTS personnel completed the power isolation to MO-2219 on June 28, 2013. 

o Project Delivery 90-Day Look Ahead 
– Complete installation of 100K evaporative cooler by July 26, 2013. 

– Issue WESF Roof Repair contract by July 12, 2013. 

– Complete the 100 DX, 100KW, and 100H P&T well alignments by July 31, 2013. 

 

Communications 

 Internal Communications  

o Working with CHPRC project teams to talk about the cleanup path forward, including 

individualized project communications (PFP news bulletin) and sharing of videos on projects’ 

lessons learned.  

o Produced one episode of InSite, the CHPRC monthly internal news broadcast.  The episode 

highlighted efficiency on the Soil & Groundwater Remediation Project, Bike to Work month, and 

community events.  

o Produced four issues of the Weekly Update, the weekly bulletin, with manager messages from 

Dee Millikin, Communications Director; Rick Millikin, Prime Contract and Project Integration 

Vice President; Moses Jaraysi, Environmental Program and Strategic Planning Vice President; 

and Vicki Bogenberger, Chief Financial Officer and Vice President of Business Services.  

o Supported employee communications regarding the next stage of the subcontracting and staffing 

strategy for the option period.  

 Media 

o Issued a press release about the groundwater treatment resin in use at the pump and treat systems 

along the river that is delivering $3 million in annual savings.  The accomplishment was featured 

in the Tri-City Herald and the RL social media sites, as well as the EM newsletter. 

o CHPRC’s removal of a 10-ton glovebox and revegetation of waste sites along the river were 

featured in the Hanford Forward, the Hanford quarterly news magazine. 

o Supported RL on a tour with Secretary of Energy Ernest Moniz at the 200 West Pump-and-Treat. 

 Public Involvement 

o Planned and developed information products including a fact sheet and newspaper ad for the 

public involvement process for the 300 Area Proposed Plan.  The public comment period runs 

from July 15 through August 16, 2013 and public meetings are planned in Richland, WA; Seattle, 

WA; and Hood River, OR.  

 

 

 

 

 

 

 

 

 

 



CHPRC Monthly Performance Report June 2013 
 
 

 
B-13 

CHPRC-2013-06, Rev. 0   ·   Appendix B 

 

PROJECT BASELINE PERFORMANCE  
Current Month 

($M) 

WBS 000 

Project Services and Support 

Budgeted 

Cost  

of Work 

Scheduled 

Budgeted 

Cost  

of Work 

Performed 

Actual  

Cost  

of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%) 

Cost 

Variance  

($) 

Cost 

Variance  

(%) 

Communications 0.1 0.1 0.1 0.0 0.0% 0.0 22.1% 

Safety, Health, Security and Quality 1.1 1.1 0.8 0.0 0.0% 0.3 25.0% 

Environmental Program and 

Strategic Planning 
0.3 0.3 0.3 0.0 0.0% 0.0 9.3% 

Business Services 1.5 1.5 1.4 0.0 0.0% 0.1 8.9% 

Prime Contract and Project 

Integration 
1.5 1.5 1.4 0.0 0.0% 0.1 6.2% 

Project Technical Services 0.5 0.5 0.5 0.0 0.0% 0.0 8.3% 

Indirect WBS 000 Total 5.1 5.1 4.5 0.0 0.0% 0.6 11.7% 

    Numbers are rounded to the nearest $0.1M. 

 

Indirect WBS 000 

CM Schedule Performance:  ($0.0M/0.0%) – Schedule is Level of Effort. 

 

CM Cost Performance: (+$0.6M/+11.7%) 

The favorable cost variance is primarily due to reduced labor costs associated with sequestration impacts.   
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Fiscal Year-to-Date (FYTD) 
($M) 

 

WBS 000 

Project Services and 

Support 

Budgeted  

Cost of Work 

Scheduled 

Budgeted 

 Cost of Work 

Performed  

Actual 

Cost of Work 

Performed 

Schedule 

Variance  

($) 

Schedule 

Variance  

(%)  

Cost 

Variance  

($)  

Cost 

Variance  

(%) 

Budget at 

Completion 

(BAC)  

Communications 0.7 0.7 0.7 0.0 0.0% 0.0 6.4% 1.0 

Safety, Health, Security 

and Quality 
10.4 10.4 9.5 0.0 0.0% 0.9 9.1% 14.3 

Environmental Program 

and Strategic Planning 
2.8 2.8 2.9 0.0 0.0% (0.1) -4.9% 3.9 

Business Services 14.8 14.8 14.8 0.0 0.0% 0.0 0.3% 20.2 

Prime Contract and 

Project Integration 
14.9 14.9 13.7 0.0 0.0% 1.1 7.5% 21.3 

Project Technical Services 5.0 5.0 4.7 0.0 0.0% 0.4 7.5% 6.9 

Indirect WBS 000 Total 48.6 48.6 46.2 0.0 0.0% 2.4 4.9% 67.6 

        Numbers are rounded to the nearest $0.1M. 

 

Indirect WBS 000 

FYTD Schedule Performance: ($0.0M/0.0%) – Schedule is Level of Effort. 

 

FYTD Cost Performance: (+$2.4M/+4.9%) 

Variance is within reporting thresholds. 

 

Baseline Change Requests  

BCRA-000-13-003R0 – 000-Administrative Change for PMB Update Milestone 
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FY2013 G&A Analysis 

($M) 

   
 

Liquidation Analysis 

 For FY2013, Project Services and Support (PS&S) consists of only General and Administrative 

(G&A) accounts.  For the month of June, application of the G&A rate under-liquidated total G&A 

cost by $1.2M.  The FY2013 year-end projected under-liquidation of $3.6M reflected in the fiscal 

year spend forecast continues to assume a significant decrease in the G&A base. 

 Consistent with CHPRC prospective Cost Accounting Disclosure Statement Revision 6, under 

liquidations would be distributed to users at a minimum, when the combined (including Continuity of 

Service (COS) and Absence Adder rates) projected year end under liquidation is equal to or greater 

than $4M.  Over liquidations would be distributed to users at a minimum, when the combined 

projected year end over liquidation is equal to or greater than $6M.  Variances may be liquidated to 

users at lower thresholds if variances are determined to be significant to cost control.  All remaining 

variances will be distributed at fiscal year end. 
 

MAJOR ISSUES 
None identified. 
 

MILESTONE STATUS 
None identified. 
 

SELF-PERFORMED WORK 
The Section H.20 clause entitled, “Self-Performed Work,” is addressed in the Monthly Report Overview. 

 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 

None identified. 

WBS 000 FYTD FYTD FYTD FY2013 FY2013 FY2013

Project Services and Support BCWS Actual

Variance   

(O)/U BCWS Forecast

Variance   

(O)/U

General & Administrative (G&A) 48.6 46.2 2.4 67.6 65.6 2.0

    Communications 0.7 0.7 0.0 1.0 1.0 0.0

    Safety, Health, Security and Quality 10.4 9.5 0.9 14.3 13.1 1.2

    Env. Program & Strategic Planning 2.8 2.9 (0.1) 3.9 3.9 (0.1)

    Prime Contract and Project Integration 14.9 13.7 1.1 21.3 20.0 1.3

    Business Services 14.8 14.8 0.0 20.2 20.7 (0.5)

    Project Technical Services 5.0 4.7 0.4 6.9 6.9 0.0

G&A Distribution (45.0) (61.9)

G&A Liquidation (Over)/Under 1.2 3.6

FY2013

FYTD FY2013
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